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SECTION 1 

1.1 Introduction 

The Nevada Petroleum Fund (Fund) is administered by the Nevada Division of Environmental Protection 
(NDEP).  This document has been prepared to facilitate the preparation and review of Not-to-Exceed Cost 
Proposals (NTEPs), claims for reimbursement, and proof of payment documentation submitted by petroleum 
storage tank operators and/or Nevada Certified Environmental Managers (CEMs).  This document and the 
forms contained herein may be requested from NDEP by calling (775) 687-9368, or downloaded from our 
website at https://ndep.nv.gov/environmental-cleanup/petroleum-fund.  

1.2 Objectives 

The objectives of this document are:  

 Provide mechanisms whereby the NTEP preparation and review process is uniform, sufficiently 
flexible to account for differing site/contaminant conditions, and does not restrict competition among 
CEMs. 

 Develop guidelines that do not discourage consideration and implementation of innovative assessment 
or remediation technologies. 

 Provide descriptions of common NTEP tasks. 
 Provide acceptable CEM levels of effort for commonly performed assessment and remediation tasks. 
 Emphasize the importance of CEM coordination with regulatory case officers. 
 Provide expectations for reimbursement claim submittal and associated proof of payment 

documentation. 

1.3 Background 

The Fund was initially implemented in 1989 by state legislation to assist operators of regulated petroleum 
underground storage tank (UST) systems to meet federal requirements for financial responsibility pursuant to 
40 Code of Federal Regulations (CFR) Part 280, Subpart H.  The Fund provides reimbursement to qualified 
storage tank operators for regulatory-required assessment and remediation costs (exceeding set deductible and 
co-payment amounts) associated with accidental petroleum releases. The Fund also allows voluntary 
enrollment of non-regulated petroleum tanks (e.g. aboveground storage tanks less than 30,000 gallons and 
farm/residential storage tanks), and automatically covers accidental releases from heating oil storage tanks used 
for onsite space heating.  All reimbursements from the Fund must be reviewed/authorized by the State Board 
to Review Claims (Board).  The Fund is supported by a $0.0075 fee per gallon on petroleum products imported 
into the State, and an annual $100/tank enrollment fee. 

Subsequent to implementation of the Fund, NDEP established a mechanism to better manage the assessment 
and remediation costs associated with leaking petroleum storage tank sites.  This mechanism included the 
required submittal of NTEPs by petroleum storage tank operators or their agents prior to the commencement 
of assessment and remediation activities.  The NTEP system, implemented in June 1994, was designed to 
evaluate proposed CEM levels of effort as opposed to establishing specific costs or restricting professional fees. 

This document has been produced to facilitate efficient and consistent preparation of NTEPs (performed by the 
claimant’s CEM), review of the NTEPs (by NDEP), and the processing of claims following NTEP submittal.  
The guidelines provided are based upon data associated with previously approved NTEPs, published cost 
guideline documents utilized in several other states, and comments received from CEMs and NDEP staff. 

All proposed NTEP tasks must be requested/authorized by the regulatory case officer. 
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1.4 Data Assimilation  

In preparation of this document, NTEPs reviewed and approved by NDEP prior to this publication were 
evaluated and compiled into spreadsheets. Information evaluated from approved NTEPs included the 
following: 

 Tasks necessary to perform assessment and remediation activities 
 Professional time to perform proposed tasks 
 Types of investigative tools utilized 
 Distance of sites from CEM's office location 
 Geologic/hydrogeologic conditions 
 Types of contaminants 
 Regulatory agency requirements 

1.5 Data Evaluation/Presentation 

Following data tabulation and evaluation as described in the previous section, professional hours typically 
accrued for each task were calculated.  Tables summarizing individual tasks are presented in Section 4, as 
“examples” of typical CEM levels of effort.  

In general, "typical" professional hours were determined by eliminating the highest and lowest hourly 
values recorded in previously processed NTEPs and averaging the remaining data.  Guidelines utilized in 
several other states and comments from CEMs and NDEP staff were also referenced to evaluate and support 
data obtained from previous Nevada NTEPs. 

Because only "typical" professional hours were evaluated, CEM reimbursable in-house expenses such as 
field and health & safety equipment, per-diem, etc., were not included in the review process.  CEM in-
house equipment costs, vehicle mileage charges, CEM markup on outside vendor and contractor 
costs and per-diem fees are not included in the Cost Guideline Tables provided in Section 4, Tasks 
A.1 through J.2.  Proposed costs for CEM equipment, vehicle mileage, per diem and markup should 
be requested in each NTEP, above and beyond CEM labor fees.  CEMs may request up to 15% markup 
of subcontracted costs if those costs total less than $3,000.  CEM markup cannot be claimed for 
subcontracted invoices that total $3,000 or more.  Refer to Appendix H for a discussion regarding eligible 
reimbursable markup.  Refer to Appendices A and B for allowable CEM equipment and travel costs. 

Due to site specific conditions, Guideline Task Tables summarizing the typical number of CEM hours for 
every individual task is not appropriate.  Unit costs and justified time and materials charges have been 
utilized for some tasks that are associated with site specific field conditions (subsurface exploration, 
injection of in-situ chemical oxidation solutions, etc.).  

1.6 Reimbursable Versus Non-Reimbursable Costs 

Fund reimbursement is contingent upon the discovery of an accidental release from a Fund-enrolled UST 
system.  Please see Section 2.1 of this document for a discussion regarding the necessary criteria for a 
release to receive Fund coverage. 

Costs that are eligible for reimbursement are referred to as “eligible costs,” which are costs that are directly 
associated with assessment and remediation activities that are authorized by or concurred with by the 
regulatory case officer.  With the exception of initial abatement or emergency abatement, activities directly 
associated with regulatory agency required work will be proposed in Work Plans and/or NTEPs, and 
concurred with by the regulatory case officer.  This document provides examples of many common tasks 
directly associated with assessment and remediation.  Reimbursable CEM equipment (meters, pumps, etc.) 
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and materials (disposable bailers, 55-gallon drums, etc.) costs are listed in Appendix A.  Reimbursable 
travel costs (vehicle mileage, meal and lodging per diem) are listed on the Fund webpage at 
https://ndep.nv.gov/environmental-cleanup/petroleum-fund/cost-guidelines-rates.  

Costs that are not reimbursable are referred to as “ineligible costs” and are associated with activities not 
specifically required by the regulatory case officer.  Examples include, but are not limited to: costs 
associated with additional activities required by the claimant and conducted for their convenience but not 
directly associated with assessment or remediation; rush turn-around fees on laboratory analyses if not 
requested/approved by the regulatory case officer; additional costs associated with utilizing an out-of-state 
consultant (non-reimbursable travel and per-diem); using a non-local “preferred contractor” for waste 
disposal which charges more than known local vendors; intangible costs associated with financial risks such 
as a high risk operators, etc. For a detailed discussion regarding reimbursable versus non-reimbursable 
costs, please see Appendix E. 

1.7 Use of Guideline Task Tables 

1.7.1 CEM Levels of Effort 

It is important to note that this is not a document which provides direction on how to conduct assessment 
and remediation activities. Appropriate assessment and remediation activities must be conducted at sites 
pursuant to the request/authorization of the regulatory agency case officer.  This document does not limit 
the activities a CEM may perform.  Additionally, a CEM is not automatically “entitled” to proposed levels 
of effort and associated costs presented in the following Guideline Task Tables in Section 4.  The Guideline 
Task Tables present “typical” levels of effort as guidance for preparing NTEPs and claims.  If a CEM can 
perform a task in less time than summarized in the appropriate table, the reduced level of effort must be 
proposed.  If a CEM finds it necessary to propose additional time than that listed in a Cost Guideline Table, 
complete justification for the extra effort(s) must be provided.  Regulatory case officers reserve the 
right to modify proposed levels of effort based on his/her knowledge of site cleanup activities.  If a CEM 
is proposing levels of effort for a task that are not tabulated in this document, it should be proposed as a 
“Misc.” task, named appropriately, and provide complete details of the activity and justification for the 
proposed efforts.  

1.7.2 NTEP Processing Personnel 

NDEP regulatory case officers process NTEPs for remediation sites that they manage.  NTEPs are 
submitted and managed through NDEP’s Nevada Environmental Activities online database system 
(https://nevadaenvironmentalactivities.ndep.nv.gov).   

1.7.3 Assessment and Remediation Tasks 

This document was intended to be as complete as possible in terms of services performed by CEMs to date 
at Fund eligible sites.  Correspondingly, multiple assessment and remediation tasks are presented to assist 
in NTEP preparation and review.  Most of the tasks are presented in guideline tables. 

Guideline tables provide examples of assessment and remediation tasks categorized under the following 
headings: 

 Site Characterization 
o Includes Soil Borings and Well Installations 

 Aquifer & Pilot Testing 
 Corrective Action Plan Preparation 
 Corrective Action Plan Implementation 

o Includes Soil Excavation and Remediation System Design, Installation & Startup 
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 Permit Applications 
 Corrective Actions Operations, Monitoring & Maintenance 

o Includes Remediation System Operations, Monitoring and Maintenance, Quarterly 
Sampling, Monitoring & Status Reporting 

 Site Closure Activities 
o Including Closure Presentation to NDEP and Well Abandonment 

 Not-To-Exceed Proposal Or Change Order Preparation 
 Preparation of an Application for Petroleum Fund Coverage and State Petroleum Fund 

Reimbursement Claims 
 Initial Abatement for Underground Storage Tanks 

Tasks must be performed pursuant to the requirements and standards stated in 40 CFR Part 280, Nevada 
Revised Statutes (NRS) 445C.150 through 445C.410, Nevada Administrative Code (NAC) 459.9921 
through 459.999, NAC 445A.226 through 445A.22755, and NAC 445C.200 through 445C.390. 

For each task presented in an NTEP, NDEP will compare the proposed CEM levels of effort with guideline 
hours and associated costs presented in this document.  NDEP understands that in some circumstances, a 
task may not be completed in the typical number of hours indicated in guideline tables.  If a CEM anticipates 
additional hours will be required to complete a particular task, complete justification for the increased 
level(s) of effort must be provided in the NTEP.   

Below each Guideline Task Table, information regarding the following may be included: 

Activities included in total hours for above task: 
The levels of effort for the activities listed under this heading are included in the corresponding Guideline 
Task Table. 

Potential activities or items that should be added to above table, as necessary: 
The levels of effort or individual items for the activities listed under this heading are not included in the 
corresponding Guideline Task Table.  An activity or item identified under this header does not mean that 
the work cannot be proposed and conducted.  It means that the activity or item(s) must be entered into the 
corresponding Guideline Task Table as necessary (travel time, vehicle mileage, CEM in-house equipment 
usage, per diem, equipment usage, CEM markup, etc.). 

Assumes: 
The information provided in this section further refines the specified activity in the corresponding Task 
Table. 

1.7.4 Specialized Tasks 

Some projects may require specialized tasks that are not presented in this document.  In this case, the CEM 
should not present the specialized task as an existing Guideline Task that appears similar.  The proposed 
activities must be presented as task “Misc.” and given an appropriate name.  The proposed hours, skill 
levels, in-house equipment, mileage, etc. must be presented as the CEM deems necessary.  The CEM must 
provide a discussion of the task and his reasoning regarding the proposed hours/costs.  

1.7.5 Time-Specific Tasks 

If an NTEP task proposes activities that will occur during a specific time interval, the beginning and ending 
dates must be specified. For example: One year of remediation system operations & monitoring (January 
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1, 2019 through December 31, 2019), or 3rd and 4th quarter groundwater sampling and status reporting 
(July 1, 2019 through December 31, 2019), etc. 

1.7.6 Emergency/Initial Abatement Activities 

Initial/emergency abatement for heating oil USTs and commercial USTs includes activities designed to 
alleviate situations that are imminently dangerous to life, health, or immediately restrict contaminant 
migration within the environment from a petroleum release. These activities may occur prior to regulatory 
agency direction, prior to a Fund coverage determination, prior to proposed NTEP submittal and approval, 
and are not subject to bid requirements. However, any corrective action costs requested to be reimbursed 
by the Petroleum Fund that were performed as an initial/emergency abatement, must be submitted as a 
single claim using Task J.1 (heating oil storage tanks) or Task J.2 (commercial storage tanks) of these 
Guidelines. NDEP strongly recommends the CEM contact a LUST case officer/supervisor or Fund staff at 
the time the discharge is observed and prior to proceeding with initial/emergency abatement to ensure the 
proper steps are being taken for maximum reimbursement. 
 
Both the J.1 and J.2 Tasks provide allowable CEM levels of effort as well as a formula for allowable 
contractor costs.  With the exception of tank removal costs (i.e. heating oil tank defrayment) and 
laboratory analyses costs, all contractor costs are included in the formula.  This includes but is not limited 
to, excavating/loading/transporting/disposing contaminated soils, importing clean soil or aggregate fill, 
backfilling the excavation(s), and demolition/restoration costs, markup, fuel, and insurance.  The CEM is 
required to obtain written concurrence from a regulatory case officer to excavate additional soil beyond 
the initial abatement thresholds if he/she determines it will mitigate or eliminate future corrective action 
costs for the site. Any additional excavation approved by the regulatory case officer, as part of initial 
abatement, must be invoiced using the same formula for Maximum Allowable Non-CEM Cost identified 
in Tasks J.1 or J.2.  Failure to receive written concurrence from the case officer for additional soil 
excavation will jeopardize reimbursement for this portion of the work. Please refer to Appendix F for a 
discussion regarding initial/emergency abatement activities. 

1.7.7 NTEP Formatting and Backup 

Guideline Task Tables have been formatted into assessment and remediation tasks that may not coincide 
with some CEM work plans or billing invoice formats.  Tasks included in NTEPs must be formatted 
pursuant to Guideline Task Tables presented herein to facilitate review by case officers and Fund staff. 
NTEPs must be submitted through the Nevada Environmental Activities system.  Please note that for 
reimbursement claim submittal, each CEM invoice must reference an approved NTEP. 

NDEP staff must ensure that costs claimed for reimbursement are associated with work scopes that have 
been authorized by the regulatory agency.   

1.7.8 Modified NTEPs and Change Orders 

If the work scope changes during the performance of activities associated with an approved NTEP, 
the CEM must notify NDEP and submit a Change Order.  For example: The number of wells which are 
to be sampled during a time period changes; the operations and monitoring schedule of a remediation system 
is modified because the system is taken off line or does not operate for an extended time period; etc. 

If it is discovered during the course of a project that additional time will be required to complete a task that 
has already been approved, the CEM should submit a Change Order to the associated NTEP.  Change 
Orders will be concurred with only if complete justification for the additional work is provided.  If 
additional time is necessary to complete field activities, the CEM must use his/her judgment to complete 
the task as expeditiously and cost effectively as possible. The CEM should be in close communication with 



State of Nevada Petroleum Fund CEM Cost Guidelines Page 6 
 

Rev.:  September 2021 

the regulatory case officer, and contact the case officer directly from the site during field activities, if 
applicable, to discuss additional work scope.  A verbal request must be followed with a written confirmation 
from the regulatory case officer and a Change Order summarizing the additional work scope and costs.  
Change Orders should be submitted to the regulatory agency 30 days prior to claim submittal.   

Additional field activities must not be delayed by a CEM waiting for work scope or Change Order 
concurrence.  Additional project costs associated with unnecessary personnel and equipment de-
mobilization and re-mobilization activities may not be recommended for reimbursement. 

Circumstances that justify a Fund Change Order include, but are not limited to, unanticipated: 

 Drilling conditions of extreme difficulty. 
 Developing or purging wells with extremely slow recharge rates. 
 Additional field exploration activities to characterize a site. 
 Additional pilot testing time. 
 Implementation of innovative assessment and remediation technologies. 
 Design, installation and/or maintenance of a complex remediation system. 

Prior to preparing and submitting a Change Order, NDEP urges the CEM to contact the regulatory 
case officer to discuss whether costs for such additional activities should be submitted in a Change 
Order or a stand-alone NTEP. 

1.7.9 New Technologies 

The CEM Cost Guidelines is an evolving document.  NDEP will periodically revise this document in an 
effort to keep the content up-to-date.  Comments, questions and suggestions from CEMs and members of 
the regulated community regarding the guidelines are encouraged and welcomed.  Additionally, comments 
regarding this document may be presented during the public forum portion of Board meetings.  Any 
comments must first be summarized in writing and submitted to Fund staff.  Fund staff will modify this 
document as appropriate upon obtaining agreement from the CEM consulting community and industry.  
Fund staff will notify the Board of all substantive modifications.   

New site assessment and remediation technologies are continually emerging.  As new technologies and 
practices are accepted by CEMs and NDEP they will be evaluated and added into this document, as 
applicable. 

1.7.10 Non-Limiting Guidelines 

As mentioned previously, the Guideline Task Tables in this document were developed utilizing data 
evaluation of "typical" levels of effort proposed in previously approved NTEPs, review of other states’ 
guideline documents, and input from the environmental consulting and regulatory communities.  It is 
important to keep in mind that the Guideline Task Tables represent a general guideline for completion of 
tasks within typical parameters.  It is not the intention of NDEP to dictate exactly which skill levels and 
associated hours will be allowed on each task.  CEMs are urged to convert hourly tables to costs by applying 
their own skill level rates to tabulated hours.  The resultant potentially reimbursable costs can be invoiced 
by using any type of skill level deemed appropriate by the CEM.  The CEM must keep in mind, however, 
that using higher-level staff for tasks that were proposed using lower-level personnel can result in cost 
overruns and reimbursement denials. 

  



State of Nevada Petroleum Fund CEM Cost Guidelines Page 7 
 

Rev.:  September 2021 

SECTION 2 

2.1 Fund Coverage Application Filing Procedures  

The leaking petroleum storage tank system operator (claimant) or their agent must report the petroleum 
discharge (release) to the NDEP Spill Line at 1-888-331-NDEP (6337) or 775-687-9485. 

The claimant must provide NDEP with a completed Petroleum Fund Coverage Application (Application). 
Applications with the Fund must be filed online using the Nevada Environmental Activities system at 
https://nevadaenvironmentalactivities.ndep.nv.gov.   Applications must be completed entirely to provide all 
the information requested.  Attachments to Applications (figures, photos, written reports or summaries, 
etc.) must be uploaded during the submittal process.  Incomplete Applications will result in NDEP returning 
the application and requesting additional information, which may cause processing delays.  Criteria used 
by NDEP when considering eligibility for Fund reimbursement include: 

 The leaking tank system must have been enrolled in the Fund at the time of discovery of an 
accidental discharge.  The discharge discovery date is the date the operator knew or should have 
known that a release from his/her storage tank system, to the environment, occurred. Please note 
that pursuant to NRS 445C.340.2, heating oil tank systems for consumptive use on the premises 
(space heating) are automatically enrolled. 

 Evidence must be provided showing an enrolled tank system was the source of the accidental 
discharge. 

 The applicant must identify exactly what component of the enrolled tank system leaked 
(product piping failure, faulty dispenser shear valve, hole in tank, etc.), and that the leaking 
component was repaired, replaced, or removed to prevent further discharge to the 
environment. Refer to Board Policy Resolution #2008-04 for additional information. 

 The regulatory case officer must stipulate in writing that assessment and/or remediation of soil 
and/or groundwater contaminated by the subject release is required. 

 Costs for regulatory-required assessment and cleanup activities must total at least $5,000 for each 
facility with the exception of leaking heating oil storage tanks less than 1,100 gallons. For these 
small heating oil tank systems, cumulative assessment and cleanup costs must be greater than $250. 

 If the claimant chooses to hire an agent to provide oversight of assessment and remediation 
activities, which is strongly recommended by NDEP, the agent must have a Nevada CEM 
certification. Costs associated with change of CEMs during the course of the project will not 
be recommended for reimbursement. 

2.2 NTEP & Change Order Filing Procedures 

Once Fund coverage has been granted, the claimant, with the assistance of his/her CEM, must submit a 
NTEP to NDEP for review by the regulatory case officer and/or Fund staff.  The NTEP must list the tasks 
required by the regulatory agency and include the level of effort deemed necessary by the CEM.    

NTEPs should be submitted to NDEP and receive NDEP concurrence before the associated regulatory case 
officer approved work has begun.  However, the claimant should not delay implementation of work required 
by the regulatory agency.  Therefore, timely development and submittal of NTEPs is the responsibility of 
the claimant/CEM.  NDEP has 30 days to review and concur with a NTEP; however, if a CEM requires an 
expedited review, he/she must be in close communication with the regulatory case officer to facilitate a 
quicker review. 



State of Nevada Petroleum Fund CEM Cost Guidelines Page 8 
 

Rev.:  September 2021 

There are instances when corrective action is initiated prior to a facility receiving Fund coverage.  Typically, 
these tasks are associated with emergency/initial abatement activities and do not require NTEPs. In the 
event an NTEP is submitted after the tasks outlined within have been performed, the regulatory case officer 
has discretion to accept the NTEP, deny the NTEP, or modify the NTEP to align with the level of effort for 
services actually provided. If an operator intends to seek Fund coverage for a release (i.e. submits an 
application for Fund coverage), the CEM and operator are encouraged to submit NTEPs prior to a 
determination in coverage being made to document case officer pre-work concurrence. If the regulatory 
case officer does not approve the CEM’s justification for submitting a late NTEP, NDEP will not 
recommend reimbursement for the invoiced costs associated with those activities.  This recommendation 
may be appealed to the Board. 

Each NTEP is assigned a tracking number in the online database system. The CEM also has the ability to 
create a custom number. In either case, the tracking number will be referenced on associated reimbursement 
claims.  The tracking “number” can be a name, internal project tracking code, the date which the NTEP 
was prepared or anything that is easy and convenient for the CEM to track.  Each NTEP shall also include 
all proposed CEM costs necessary to complete each proposed task. This includes all professional staff time, 
support staff time, management of outside contractors, overhead for all applicable outside services 
(contractors, laboratory analyses, purchased materials and equipment, etc.), in-house equipment and 
materials usage (field instruments, bailers, etc.), staff travel expenses, and any other expenses to be incurred 
by the CEM.  Each NTEP must be itemized to clearly identify individual CEM staff hours, total project 
hours, and provide justification for the total NTEP cost.   

NTEPs and Change Orders must be submitted to the regulatory case officer online, using the Nevada 
Environmental Activities system at https://nevadaenvironmentalactivities.ndep.nv.gov.  If an NTEP task 
does not fit within a Cost Guideline Task, complete, written justification for proposed costs must be 
provided.  Please refer to Section 1.7, Use of Cost Guideline Task Tables.  

Each NTEP must be signed by the claimant electronically or on the downloadable NTEP signature page.  
The following jurat must appear above the claimant's signature: 

 "I have reviewed and understand the proposed costs summarized in this proposal. I understand that 
I am responsible for any proposed costs not recommended for reimbursement by the State of 
Nevada Petroleum Fund staff, and which I have agreed with the CEM are appropriate to incur, 
and/or have directed to incur such costs on the subject project." 

NTEPs submitted without the claimant's signature and the above jurat will not be processed. 

NDEP will notify the claimant and CEM of its concurrence to the NTEP in writing.  

Change Orders to an NTEP will be reviewed on a case-by-case basis.  A Change Order must be prepared 
on the online system and clearly identify which NTEP is being modified.  Change Orders must include 
descriptions of and justification for the additional activities.  If concurred with by NDEP, the original NTEP 
will be amended to include the task information from the Change Order.  

NDEP concurrence to an NTEP prepared pursuant to the guidelines does not guarantee reimbursement in 
full.  Pursuant to NRS 445C.310.1(a), all final reimbursement decisions are pending subsequent 
authorization from the Board. 
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NDEP requires the electronic submittal of Change Orders and NTEPs through the online database.  
Please note these submittals must be signed electronically or include reproductions of original hand-
written signatures. 

2.3 Reimbursement Claim Filing Procedures 

2.3.1 Reimbursement Claim Formatting 

The CEM commonly prepares reimbursement claims for the claimant.  Claim submittal forms are generated 
through the online database at https://nevadaenvironmentalactivities.ndep.nv.gov.  

In order to prepare to submit a claim, the following is required:  

 Each invoice or receipt for which reimbursement will be requested (PDF format)  
 Previously approved NTEP(s) (available in the online system) 
 Bid packages for contractor services/equipment over $6,000 
 A list/description of remediation equipment used onsite 

Each invoice should be accompanied with the following: 

 Appropriate Bid documentation:  
o The individual bids, each paired with a signed Contractor Certification Form and/or Vendor 

Certification Form, and packaged with the CEM Bid Summary and Certification Forms 
(for purchases greater than $25,000, the bids must be approved by the regulatory case 
officer), in accordance with Policy Resolution 2015-01. Ensure submitted bids are uniform. 

o CEM, contractor, and owner certification Forms. 
 Invoice Breakdown sheet(s) if a single non-CEM invoice is to be appropriated to multiple projects. 
 CEM in-house equipment and material usage logs. 
 CEM vehicle mileage logs. 

Additionally: 

 Non-CEM invoices and/or receipts must state the date the work was performed. 
 All invoices and/or receipts must verify that the claimant was billed. For vendor invoices that are 

billed to the claimant through a CEM invoice, the vendor invoices must be clearly identified on the 
CEM invoice and billed to the CEM. 

 Soil and groundwater analyses must be performed by a laboratory certified by NDEP for each 
specific analysis requested for reimbursement.  NDEP’s Laboratory Certification program may be 
contacted at (775) 687-9521 or https://ndep.nv.gov/water/lab-certification.  

2.3.2 Invoice Itemization Sheets 

There are two types of Invoice Itemization tables: one to detail CEM costs, and one for non-CEM costs.  
CEM and non-CEM costs will be listed in appropriate Invoice Itemization tables, even if these costs are 
combined on the actual billing invoice.  CEM Cost Invoice Itemization tables reference the respective 
NTEP using the CEM-assigned tracking number detailed in Section 2.2.  A CEM Invoice Itemization table 
will refer to one NTEP only.  Claimant signatures may be applied electronically through the database or a 
wet signature may be applied to the downloadable signature page and uploaded in lieu of an electronic 
signature. 

2.3.3 Bids 

Laboratory analytical costs are exempt from the bid requirement. 
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A minimum of three valid, written, signed bids must be evaluated by the CEM for any non-CEM services 
or equipment purchases that exceed $6,000 (NAC  445C.270.4(e)).  Bids should be site specific and include 
the address of the facility where the work will be conducted.  Bids must be attached to the associated claim 
invoice and structured as outlined in Board Policy Resolution #2015-01.   

Bids that will equal or exceed $25,000 will be reviewed by NDEP prior to work being conducted.  To ensure 
no unreasonable delays in corrective action activities, NDEP will review the bid package within 10 business 
days of receipt.  If NDEP does not make an objection to the bid packet by the 10th business day, work may 
proceed.  When possible, NDEP will notify the submitter of the bid packet earlier than the 10 business day 
review period.  Bids below $25,000 will not be reviewed by NDEP prior to work being conducted unless 
requested by the CEM or claimant. 

Each bid (regardless of monetary value) must be submitted with a “Contractor Certification Form” and/or 
“Vendor Certification Form” as appropriate.  For all bids, the CEM submitting a bid package to NDEP will 
provide a separate “CEM Bid Summary & Certification Form”.  This form includes a table that summarizes 
bid tasks and must mirror the “Request for Bid Form” to ensure all bids can be evaluated and compared 
using the same criteria.  This form also has certification statements that both the CEM and operator must 
sign.    

A valid bid is one in which the contractor/vendor provides a price quote for the services solicited and/or 
equipment to be purchased. Contractors must acknowledge that they are appropriately licensed and can 
perform the task and/or supply the materials in the time frame requested.  All bid forms referenced above 
can be found on the Petroleum Fund website at: https://ndep.nv.gov/environmental-cleanup/petroleum-
fund/forms.   

Copies of bids must be submitted with associated reimbursement claims and summarized on the CEM Bid 
Summary and Certification Form.  In many cases, it may be necessary to request bids from more than 
three vendors in order to receive three valid bids.  Notification from a vendor that they cannot or do 
not wish to provide a bid does not constitute receipt of a valid bid.  

For the above described bid packets that have less than three bids or where the lowest bid is not selected, a 
written bid waiver from the regulatory case officer must be included in the bid packet for NDEP to 
recommend reimbursement from the Fund.  Valid reasons not to obtain three bids include, but are not 
limited to: 

 Not able to obtain three bids prior to regulatory case officer deadline to perform the work. 
 There are less than three vendors who can provide the service or product due to the specialized 

nature of the deliverable. 
 At the time of this revision, only two facilities certified and licensed to receive and remediate 

petroleum hydrocarbon contaminated soil are located in northern Nevada, and only two are located 
in southern Nevada.   

 If a vendor is providing a service or product that is proprietary to its company, bids are not 
necessary. 

In all cases, justification for obtaining less than three bids or acceptance of any bid other than the lowest 
bid, must be concurred with by the regulatory case officer.  A copy of the written justification must be 
provided with each applicable reimbursement claim.  

For all cases in which the associated invoice is greater than the accepted bid, justification will need to be 
provided.  For significant changes in the scope of work (e.g., additional monitoring wells), written approval 
from the case officer will be required. 
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Justifiable reasons for bid exceedance include, but are not limited to: 

 Additional boring footage advanced during well installation. 
 Additional 55-gallon drums necessary for drilling activities. 
 Freight costs for remediation equipment not provided with bid. 

Please note, a single invoice of greater than $6,000 should not be split into multiple invoices totaling less 
than $6,000 each to avoid the bidding process requirements.  Further, the requirements of the bidding 
process cannot be circumvented by requesting an amount of $6,000 or less, when the invoice is greater than 
$6,000. 

For activities in which the same service is provided or item is purchased multiple times throughout the year 
(e.g., carbon change-out), bids should be obtained at a minimum on an annual basis and be site specific, 
with the jobsite address specified on the bids. 

NDEP understands that bids may be obtained by the CEM electronically.  All bids must be signed by 
the individual who prepared it and must be a reproduction of an original hand-written signature. 

2.3.4 Reimbursement Claim Submittal Deadlines and Processing 

The claimant, or CEM on the claimant’s behalf, submits a reimbursement claim through the Fund’s online 
database at https://nevadaenvironmentalactivities.ndep.nv.gov.  Incomplete or inappropriately prepared 
claim packages cannot be processed. 

An initial claim for a non-regulated heating oil storage tank less than 1,100-gallons may be submitted if 
reimbursable costs exceed $250 per leaking storage tank system. An initial claim for all other types of 
petroleum storage tank systems may be submitted if reimbursable costs exceed $5,000 per facility.  The 
initial claim for the project must be  submitted to NDEP no later than 12 months following release discovery 
date, and the final claim must be received no later than 12 months following the issuance date of a “No 
Further Action” letter from the regulatory case officer (NAC 445C.310.1).  NDEP may be able to waive 
these deadlines if good cause for late submittals is provided. 

Following reimbursement claim review, NDEP will recommend reimbursement for all CEM invoices that 
are directly associated with an approved NTEP and do not exceed more than five percent or $3,000 
(whichever is less) of the total case officer concurred amount. NDEP may, however, deny requested CEM 
costs of a reimbursement claim if discrepancies between the NTEP and the claim arise (e.g. NTEP approved 
for remediation system operations and monitoring that was not performed because the system was 
inoperable).  Any discrepancy between the case officer’s concurred amount and the amount requested on 
the claim may be justified in writing.  An appeal to the Board can be made should resolution not be achieved 
with Fund staff.  

Once a claim has been accepted and approved by Fund staff, NDEP will notify the claimant and CEM in 
writing of the proposed reimbursement recommendation.  NDEP’s reimbursement recommendations are 
presented to the Board at quarterly meetings.  NDEP establishes reimbursement claim submittal deadlines 
for each scheduled Board meeting.  Please refer to the Fund website at https://ndep.nv.gov/environmental-
cleanup/petroleum-fund for the claim submittal deadlines for the next scheduled Board meeting. 

NDEP concurrence for an NTEP prepared pursuant to the guidelines does not guarantee reimbursement in 
full.  Pursuant to NRS 445C.310.1(a), all final reimbursement decisions are pending subsequent 
authorization from the Board. 
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The claimant or CEM may contact NDEP Fund staff with any questions or concerns regarding a proposed 
claim reimbursement recommendation.  If discrepancies cannot be remedied with NDEP, the claimant may 
appeal NDEP's decision at any scheduled Board meeting.  

2.3.5 Payments by the Fund 

Authorization to issue standard payments from the Fund to an operator typically occurs within one week 
after a quarterly Board meeting (approved as a consent item list during the meeting).  Following 
authorization of payment, the operator can expect a reimbursement payment within 3 to 6 weeks. The 
receipt of payment starts a time period during which a vendor/contractor that performed project cleanup 
work must be paid (refer to proof of payment section below). An operator can provide NDEP approval to 
pay a CEM, vendor, or contractor directly; however, the NDEP is not responsible for contractual 
arrangements between the operator and his/her CEM, vendors, and contractors. 

An alternative to a standard payment as outlined above is to request a direct payment. This payment process 
can expedite a Fund reimbursement payment at any time throughout the year in as little as 3 weeks. Once 
Fund staff have approved a claim, the operator can submit a declaration to Fund staff indicating he/she does 
not contest the approved value of the claim. Upon receipt of this declaration, Fund staff may authorize a 
reimbursement payment on behalf of the Board. Please refer to Board Policy Resolution #2017-02 for 
additional information. 

2.3.6  Proof of Payment to Contractor/Vendors 

Pursuant to NAC 445C.310, all reimbursement money received from the Fund shall be paid by the operator 
to the vendor/contractor that provided cleanup services within 30 days of receiving the Fund payment. If 
an operator fails to pay a vendor/contractor within 30 days of receiving Fund money, the money paid by 
the Fund shall be refunded back to the Fund and any subsequent claims will be held for future payment 
until the money is refunded. 

Documentation confirming proof of payment to a vendor/contractor shall be submitted to NDEP no later 
than 60 days after the operator receives reimbursement money from the Fund.  Failure to provide proof of 
payment documentation will also render subsequent claims ineligible for approval until the second Board 
meeting following receipt of documentation. An exception to the above is with regard to direct payment. If 
an operator submits a declaration for direct payment, the proof of payment documentation must be 
submitted to NDEP within 30 days. 

Examples of acceptable proof of payment documentation include vendor/contractor receipts, affidavits 
signed by the vendor/contractor indicating that payment for work has been received, or credit card 
statements. This documentation must be uploaded through the Fund’s online database system within the 
deadlines specified above.  

2.3.7 Appeals 

Denied coverage applications, claims, and individual invoices may be appealed to NDEP and to the Board 
if necessary.  If monies requested in a claim are not recommended for payment, and the CEM or claimant 
believes they are reimbursable costs, the denied amount should first be appealed to NDEP Fund staff.  
Appeals should be provided in a written format (email or letter).  The following information should be 
included: 

 Copies of all denied invoices. 
 The total amount being appealed. 
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 The amount of each invoice being appealed. 
 Justification why the denied reimbursement should be recommended for payment. 
 Supporting documentation as needed (e.g., bid waiver, mileage sheets, etc.).   

The appeal will be reviewed by Fund staff. If approved, the CEM will resubmit the invoices on a separate 
claim with the concurrence document attached. If the amount appealed remains denied, the denied amount 
may be appealed to the Board.    

2.4 Maintaining Records 

Pursuant to NAC 459.9729.1(i), a CEM shall maintain a written record of each project requiring 
certification for 3 years after the project is completed.  The Division may inspect those records during 
normal business hours.  

Types of records that shall be maintained include but are not limited to: 

 Field notes, both written and electronic 
 UST compliance documentation 
 LUST compliance documentation 
 Invoices 
 Claims 
 NTEPs 
 Bids packages 
 Timesheets 
 Bank statements  
 All records associated with Fund reimbursement/payment 
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SECTION 3 

Typical Position Descriptions/Responsibilities 

The following CEM personnel staff titles and responsibilities are presented as general guidelines.  NDEP 
does not dictate how a CEM utilizes staff or what scholastic backgrounds are necessary.  Please note, 
however, that appropriate staff levels and corresponding hourly rates should be utilized for corresponding 
tasks.  For example, using Principal or Project Manager level personnel for activities that can be performed 
by Technician or Staff level personnel may quickly result in cost overruns and reimbursement denials.  
NDEP encourages CEMs to charge out personnel at appropriate hourly rates based on activities performed, 
regardless of staff title. 

Title General Responsibilities Suggested General 
Qualifications 

Administrative 
Assistant or 
Secretary 

Assists in report formatting, invoicing, Fund 
submittals and project related office services. 

N/A 

Drafter Prepares project graphics with or without 
computer-aided graphic packages including: site 
plans, cross sections, contour maps, and 
engineering design drawings. 
 

 Relevant experience in 
CADD or technical 
drawing 

Technician Assists with well installation, performs sampling 
of monitoring wells, collects samples as 
stipulated by remedial permits, remediation 
system installation, operates and maintains 
remedial equipment in accordance with O&M 
manual. 

 High School Diploma 
 Minimum of one year 

relevant training 
 Health & safety training 

such as 40 Hour OSHA, 
29 CFR Part 1910.120 

Staff Geologist 
or Staff Engineer 

Collects and compiles field data. Logs soil 
borings and/or excavation activities. Summarizes 
findings in reports and/or on maps. May prepare 
preliminary data analyses and proposed course of 
action. Coordinates routine project tasks and 
supervises subcontractor activities. May also 
prepare Fund submittal packages. May prepare 
preliminary construction drawings and 
specifications for remediation systems. 

 BS in Engineering or 
Geoscience discipline with 
a minimum of two years of 
applicable experience, or 
MS in Engineering or 
Geoscience discipline with 
a minimum of one year of 
applicable experience. 

 Health & safety training 
such as 40 Hour OSHA 
1910 

Senior Geologist 
or Senior 
Engineer 

Directs or conducts collection and analyses of 
data. Responsible for selected subcontractor's 
performance. Coordinates completion of 
individual field or office tasks within a project. 
Prepares remedial option analyses and 
preliminary selection and design. Coordinates 
and/or prepares project reports. Provides 
recommendations for remediation system design 
& enhancement based on data analyses. 

 BS in Engineering or 
Geoscience discipline with 
a minimum of three years 
of applicable experience, 
or MS in Engineering or 
Geoscience with a 
minimum of two years of 
applicable experience. 

 Health & safety training 
(i.e. 40 Hour OSHA 1910) 



State of Nevada Petroleum Fund CEM Cost Guidelines Page 15 
 

Rev.:  September 2021 

Title General Responsibilities Suggested General 
Qualifications 

 

Project Manager 
 

Manages assessment/remediation projects 
involving data collection, and analyses, and the 
formulation of conclusions and 
recommendations. Directly responsible for client 
relations, project budget and schedule and 
subcontractors on individual projects. Ensures 
project/client goals are met. Independently 
evaluates data and selects course of action. May 
communicate with regulatory agencies on client’s 
behalf. 

 

 Professional registration 
(e.g. CEM, PE) 

 BS in Engineering or 
Geoscience discipline 
with a minimum of five 
years of applicable 
experience, or MS in 
Engineering or 
Geoscience discipline 
with a minimum of three 
years of experience. 

Senior Manager 
or Principal 

Overall responsibility for all technical, regulatory 
and budgetary aspects of projects. Assigns project 
managers to individual projects. May directly 
manage special projects of major scope. On 
individual routine project basis oversees that 
appropriate technical and regulatory approaches 
are being followed by staff and client/project 
goals are met. 

 Professional registration 
(e.g. CEM, PE) 

 BS in Engineering or 
Geoscience discipline 
with a minimum of ten 
years of applicable 
experience, or MS in 
Engineering or 
Geoscience discipline 
with a minimum of six 
years of applicable 
experience. 
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SECTION 4:  CEM COST GUIDELINE TASK TABLES 

A.  SITE CHARACTERIZATION 
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TASK A.1:  ASSESSMENT OF SITE CONDITIONS 
PURSUANT TO RELEASE DISCOVERY 

Scope of Work: This task consists of all personnel time to assess initial site conditions at the 
release site and to respond to the regulatory agency’s request for information pursuant to applicable 
regulations.  Information unknown at the time of the release (volume of contaminated soil, 
subsurface lithology, etc.) will be submitted in a subsequent Site Characterization Report. 
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Principal Senior review 1 

Project Manager/ 
Senior Engineer/ 
Senior Geologist 

Regulatory liaison, information compilation & 
submittal 

10 

Staff Engineer/Staff Geologist Information compilation & submittal 10 

Administration/Clerical Administrative support 2 

TOTAL HOURS FOR TASK 23 

Activities included in total hours for above task: 

 Administrative support 
 Regulatory agency liaison 
 Travel time to agency office(s) for document review, if located within metropolitan 

area of consultant 
 Revision to submittal if determined to be deficient by regulatory case officer 

Potential activities or items that should be added to above table, as necessary: 

 Travel time if appropriate agency office is located outside metropolitan area of 
consultant: refer to Appendix B for discussion regarding reimbursable travel 

 Revision of submittal if requested by regulatory agencies, including conditions 
unknown to CEM, or conditions requiring consideration as requested by the agency 

 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK A.2:  WORK PLAN PREPARATION 
SITE CHARACTERIZATION (SMALL) 

Scope of Work: This task consists of all personnel time to produce a Work Plan to perform a 
small-scale site characterization.  Proposed activities may include installation of one groundwater 
monitoring well to evaluate whether groundwater has been impacted, soil and groundwater 
assessment associated with a release from a single heating oil or waste oil storage tank system, etc. 
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Principal Senior review 1 

Project Manager/ Senior 
Engineer/ 

Senior Geologist 

Regulatory liaison, project management, Work 
Plan preparation 

6 

Staff Engineer/Staff Geologist Work Plan preparation 4 

Drafter Drafting 2 

Administration/Clerical Administrative support 1 

TOTAL HOURS FOR TASK 14 

Activities included in total hours for above task: 

 Site reconnaissance visit 
 Work Plan preparation/senior review 
 Drafting 
 Administrative support 
 Regulatory agency liaison 
 Travel time if site is located within metropolitan area of consultant 
 Revision to submittal if determined to be deficient by regulatory case officer 

Potential activities or items that should be added to above table, as necessary: 

 Travel time if site is located outside metropolitan area of consultant: refer to Appendix B 
for discussion regarding reimbursable travel 

 Revision of submittal if requested by regulatory agencies, including conditions unknown 
to CEM, or extenuating conditions requiring consideration as requested by the agency 

 Vehicle mileage, CEM in-house supplies, per diem & vendor markup  

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK A.3:  WORK PLAN PREPARATION 
SITE CHARACTERIZATION (LARGE) 

Scope of Work: This task consists of all personnel time to produce a Work Plan to perform a site 
characterization to delineate the extent of petroleum contamination at a site where both soil and 
groundwater contaminant levels exceed regulatory action levels.  This type of site characterization 
consists of soil assessment (soil boring advancement, push-drive technology, etc.) and 
groundwater assessment (installation of groundwater monitoring wells, etc.). 
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Principal Senior review 1 

Project Manager/ 
Senior Engineer/ Senior 

Geologist 

Project management, regulatory liaison, Work 
Plan preparation 

16 

Staff Engineer/Staff Geologist Prepare Work Plan 5 

Administration/Clerical Word processing/administrative support 2 

Drafter Drafting support 4 

TOTAL HOURS FOR TASK 28 

Activities included in total hours for above task: 

 Review of previous environmental work performed 
 Performing site reconnaissance visit(s) if necessary 
 Work Plan preparation/senior review 
 Drafting  
 Administrative support 
 Regulatory liaison 
 Revision to submittal if determined to be deficient by regulatory case officer 

Potential activities or items that should be added to above table, as necessary: 

 Travel time if site is located outside metropolitan area of consultant: refer to Appendix B 
for discussion regarding reimbursable travel 

 Revision of submittal if requested by regulatory agencies, including conditions unknown 
to CEM, or extenuating conditions requiring consideration as requested by the agency 

 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK A.4:  WORK PLAN PREPARATION 
LIMITED CORRECTIVE ACTION ACTIVITIES 

Scope of Work: This task consists of all personnel time to produce a Work Plan to perform limited 
corrective action activities such as extended pilot testing or excavation and disposal of 
contaminated soils. 
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Principal Senior review 1 

Project Manager/ Senior 
Engineer/ 

Senior Geologist 

Regulatory liaison, project management, Work 
Plan preparation 

6 

Staff Engineer/Staff Geologist Work Plan preparation 4 

Drafter Drafting 2 

Administration/Clerical Administrative support 1 

TOTAL HOURS FOR TASK 14 

Activities included in total hours for above task: 

 Site reconnaissance visit 
 Work Plan preparation/senior review 
 Drafting 
 Administrative support 
 Regulatory agency liaison 
 Travel time if site is located within metropolitan area of consultant 
 Revision to submittal if determined to be deficient by case regulatory officer 

Potential activities or items that should be added to above table, as necessary: 

 Travel time if site is located outside metropolitan area of consultant: refer to Appendix B 
for discussion regarding reimbursable travel  

 Revision of submittal if requested by regulatory agencies, including conditions unknown 
to CEM, or extenuating conditions requiring consideration as requested by the agency 

 Vehicle mileage, CEM in-house supplies, per diem & vendor markup (must be proposed 
in the NTEP) 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK A.5:  HEALTH AND SAFETY PLAN PREPARATION 

Scope of Work: This task consists of all personnel time necessary to produce the initial site-
specific Health and Safety Plan for a site. 
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Project Manager/ Senior 
Engineer/ Senior Geologist 

Project management, senior review 1 

Staff Engineer/Staff Geologist Prepare Health and Safety Plan 5 

Administration/Clerical Word processing, administrative support 1 

TOTAL HOURS FOR TASK 7 

Activities included in total hours for above task: 

 Preparation and review of a site-specific Health and Safety Plan 

Potential activities or items that should be added to above table, as necessary: 

 Vehicle mileage, CEM in-house supplies, per diem & markup 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK A.6:  HEALTH AND SAFETY PLAN UPDATE 

Scope of Work: This task consists of all personnel time necessary to update a site-specific Health 
and Safety Plan.  Updating may be necessary on an annual basis or when site activities are 
modified. 
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Project Manager/ Senior 
Engineer/ Senior Geologist 

Project management, senior review 0.5 

Staff Engineer/Staff Geologist Update Health and Safety Plan 2 

Administration/Clerical Word processing, administrative support 0.5 

TOTAL HOURS FOR TASK 3 

Activities included in total hours for above task: 

 Update site-specific Health and Safety Plan 

Potential activities or items that should be added to above table, as necessary: 

 Vehicle mileage, CEM in-house supplies, per diem & markup 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK A.7:  UTILITY CLEARANCE COORDINATION 

Scope of Work: This task consists of all personnel time necessary to coordinate the clearance of 
public and/or private utilities prior to soil boring advancement, well installation, trenching 
activities, etc.  
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Project Manager/ Senior 
Engineer/ Senior Geologist 

Project management 1 

Staff Engineer/Staff Geologist 
Demarcate areas for clearance, coordinate 

utility clearances 
4 

TOTAL HOURS FOR TASK 5 

Activities included in total hours for above task: 

 Site reconnaissance visit to demarcate area for public and/or private utility clearances 
 Travel time if site located within metropolitan area of consultant 

Potential activities or items that should be added to above table, as necessary: 

 Additional site visits if required by utility company 
 Travel time if site is located outside metropolitan area of consultant: refer to Appendix B 

for discussion regarding reimbursable travel  
 Vehicle mileage, CEM in-house supplies, per diem & markup 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK A.8:  SUBSURFACE SOIL INVESTIGATION 
SOIL BORING ADVANCEMENT 

Scope of Work: This task consists of all personnel time and costs to perform a subsurface 
investigation to determine the extent of soil contamination utilizing soil boring advancement and 
sampling.  This task assumes that the soil borings will not be converted to groundwater 
monitoring or remediation wells.  Please refer to task A.9 for well construction activities.  
This task is arranged into two sub-tasks. Project management/set-up activities are tabulated and 
summarized on an hourly basis.  Field activities are summarized on a unit cost basis dependent 
upon type of drilling technology utilized, drilling conditions, and total feet of boring advanced.  It 
is assumed that field activities will be performed by one CEM staff person.  Reimbursement for 
utilization of more than one CEM staff person during field activities will be dependent upon 
request/authorization from the regulatory case officer. 
 

SKILL LEVEL ACTIVITIES 

TOTAL HRS: 
FIRST OR 

ONLY DAY 
OF FIELD 

ACTIVITIES 

TOTAL HRS: 
SUBSEQUENT 

DAYS(S) OF 
FIELD 

ACTIVITIES  
Project Manager/ Senior 

Engineer/ 
Senior Geologist 

Project management 2 0.5 

Staff Engineer/ 
Staff Geologist 

Solicit bids (if necessary), 
coordinate & prepare for field 

activities, coordinate waste 
disposal 

8 2 

TOTAL HOURS  10  2.5 

Costs for CEM drilling oversight and sampling activities will be based on a unit cost 
dependent upon drilling technique utilized, drilling conditions and total feet drilled, as 
follows: 

Hollow Stem Auger Techniques: 

 Easy drilling conditions (minimal amount of cobbles, no caliche, etc.) = $6/foot 
 Typical drilling conditions (pebbles, cobbles, some caliche, etc.) = $8/foot 
 Difficult drilling conditions (considerable amount of cobbles, thick caliche layers, etc.) = 

$10/foot 

Rotary Techniques: 

 Drilling conditions not conducive to hollow stem auger techniques = $8/foot. 
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Odex (driven casing) or Sonic techniques: 

 Extremely difficult drilling conditions such as inordinate amounts of cobbles, boulders, 
etc. = $10/foot  

A CEM labor charge of up to one-half hour for drill rig set-up time between borings, and up to 
one-half hour for every soil sample recovered from each borehole will be recommended for 
reimbursement (at the appropriate skill level rate).  Please note that costs associated with drill 
rig repairs and/or weather delays are not reimbursable. 

Activities included in total hours for above task: 

 Solicit bids for contractor services if costs will meet or exceed $6,000 
 Coordinate and oversee advancement of soil borings 
 Collection of soil samples for analyses 
 Borehole logging 
 Borehole abandonment 
 Time to deliver samples to laboratory or prepare shipping package 
 Project management 
 Regulatory liaison 
 Travel time if site is located within metropolitan area of consultant 
 Coordinate disposal of soil cuttings 
 CEM coordination of traffic control vendor, if necessary (traffic plans, barricade placement 

and rental, etc.) 

Potential activities or items that should be added to above table, as necessary: 

 CEM in-house field equipment fees 
 Travel time if site is located outside metropolitan area of consultant: refer to Appendix B 

for discussion regarding reimbursable travel  
 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 

Assumes: 

 One CEM staff person on site during field activities 
 Borings will not be converted to groundwater monitoring or remediation wells.  Refer to 

Task A.9 for well construction activities. 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK A.9:  GROUNDWATER MONITORING OR REMEDIATION WELL 
CONSTRUCTION 

Scope of Work: This task consists of all personnel time to coordinate and supervise the 
construction of groundwater monitoring or remediation wells, including the recovery of soil 
samples from the boreholes, logging of the boreholes and coordinating waste disposal.  This task 
is arranged into two sub-tasks.  Project management/set-up activities are tabulated and summarized 
on an hourly basis.  Field activities are summarized on a unit cost basis dependent upon type of 
drilling technology utilized, drilling conditions, and total feet of boring advanced to facilitate well 
construction/installation.  It is assumed that field activities will be performed by one CEM staff 
person.  Reimbursement for utilization of more than one CEM staff person during field activities 
will be dependent upon request/authorization from the regulatory case officer.  
 

SKILL LEVEL ACTIVITIES 

TOTAL HRS: 
FIRST OR 

ONLY DAY 
OF FIELD 

ACTIVITIES 

TOTAL HRS: 
SUBSEQUENT 

DAY(S) OF 
FIELD 

ACTIVITIES 
Project Manager/ Senior 

Engineer/ Senior Geologist 
Project management 2 0.5 

Staff Engineer/ 
Staff Geologist 

Solicit bids (if necessary), 
coordinate completion and 

submittal of Notice of Intent 
Card(s) and Affidavit of Intent 
to Abandon form(s), coordinate 
and prepare for field activities, 

coordinate waste disposal 

9 2 

TOTAL HOURS  11 2.5 

Costs for CEM drilling/well installation oversight and borehole sampling activities will be 
based on a unit cost dependent upon drilling technique utilized and total feet drilled, as 
follows: 

Hollow Stem Auger Techniques: 

 Easy drilling conditions (minimal amount of cobbles, no caliche, etc.) = $10/foot 
 Typical drilling conditions (pebbles, cobbles, some caliche, etc.) = $14/foot 
 Difficult drilling conditions (considerable amount of cobbles, thick caliche layers, etc.) = 

$18/foot 

Rotary Techniques: 

 Drilling conditions not conducive to hollow stem auger techniques = $14/foot. 

Odex (driven casing) or Sonic techniques: 

 Used for extremely difficult drilling conditions such as inordinate amounts of cobbles, 
boulders, etc., or pursuant to the request/authorization of the case officer = $18/foot. 
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Additionally, a CEM labor charge of up to one-half hour for drill rig set-up time between borings, 
and up to one-half hour for every soil sample recovered from each borehole will be recommended 
for reimbursement (at the appropriate skill level rate).  Please note that costs associated with 
drill rig repairs and/or weather delays are not reimbursable. 

Activities included in total hours for above task: 

 Solicit and evaluate bids if costs will meet or exceed $6,000 
 Coordinate the preparation and submittal of Notice of Intent card(s) to the Division of 

Water Resources.  
 Coordinate the preparation and submittal of Affidavit of Intent to Abandon Monitoring 

Well form(s) to the Division of Water Resources. 
 Oversee advancement of soil boring(s) to be converted to well(s) 
 Collect soil samples from borehole(s) 
 Borehole logging 
 Coordinate/oversee construction of well(s) - including wellheads 
 CEM equipment calibration and decontamination 
 Time to deliver samples to laboratory or prepare for shipping 
 Project management 
 Regulatory liaison 
 Travel time if site is located within metropolitan area of consultant 
 Coordinate disposal of soil cuttings 
 Coordination of well survey(s) 
 CEM coordination of traffic control vendor, if necessary (traffic plans, barricade placement 

and rental, etc.) 

Potential activities or items that should be added to above table, as necessary: 

 Travel time if site is located outside metropolitan area of consultant: refer to Appendix B 
for discussion regarding reimbursable travel 

 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 

Assumes: 

 One CEM staff person on site during field activities 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK A.10:  GROUNDWATER MONITORING OR REMEDIATION WELL 
DEVELOPMENT 

Scope of Work: This task consists of all personnel time to develop groundwater monitoring or 
remediation wells.  This assumes that well development will be performed by the CEM as opposed 
to the driller or other non-CEM contractors. 
 

SKILL LEVEL ACTIVITIES 
TOTAL HRS: 

FIRST OR 
ONLY WELL 

TOTAL HRS: 
EACH 

SUBSEQUENT 
WELL 

Technician/ 
Staff Engineer/ 
Staff Geologist 

Prepare equipment, develop 
well(s), coordinate waste 

disposal 
3 2 

Activities included in total hours for above task: 

 Develop well(s) 
 Coordinate disposal of development water 
 Consultant coordination of traffic control plan and placement of traffic barriers (if 

necessary) 
 Travel time if site is located within metropolitan area of consultant 

Potential activities or items that should be added to above table, as necessary: 

 Travel time if site is located outside metropolitan area of consultant: refer to Appendix B 
for discussion regarding reimbursable travel 

 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK A.11:  SUBSURFACE INVESTIGATION 
PUSH-DRIVE TECHNOLOGY 

Scope of Work: This task consists of all personnel time and costs to perform a subsurface 
investigation to determine the extent of soil and/or groundwater contamination, utilizing push-
drive (GeoprobeTM, HydroPunchTM, etc.) technology.  This task is arranged into two sub-tasks.  
Project management/set-up activities are tabulated and summarized on an hourly basis.  Field 
activities are summarized on a unit cost basis dependent upon total feet of push-boring 
advancement.  Costs for unsuccessful boring advancement due to probe refusal may be claimed if 
the investigation is successful.  A successful investigation is one that results in meeting all the 
goals required by the regulatory case officer for this activity.  It is assumed that field activities will 
be performed by one CEM staff person. Reimbursement for utilization of more than one CEM 
staff person during field activities will be dependent upon request/authorization from the 
regulatory case officer.  The Fund recognizes that push/drive technology may not be appropriate 
for certain subsurface conditions.  The CEM must make recommendations of appropriate 
technologies based upon known site conditions.  Costs associated with an unsuccessful 
push/drive investigation will not be recommended for reimbursement.  
  

SKILL LEVEL ACTIVITIES 

TOTAL HRS: 
FIRST OR 

ONLY DAY 
OF FIELD 

ACTIVITIES 

TOTAL HRS: 
SUBSEQUENT 

DAYS(S) OF 
FIELD 

ACTIVITIES  
Project Manager/ Senior 

Engineer/ Senior Geologist 
Project management 2 0.5 

Staff Engineer/ 
Staff Geologist 

Solicit bids (if necessary), 
coordinate & prepare for field 

activities, coordinate waste 
disposal 

6 2 

TOTAL HOURS 8 2.5 

Costs for CEM push-drive-boring advancement oversight and sampling activities will be 
based on a unit cost of $6/foot.  Additionally, a CEM labor charge of up to one-half hour for each 
soil or groundwater sample recovered, and for each set-up between push-drive location may be 
proposed (at the appropriate skill level rate). 

Activities included in total hours for above task: 

 Solicit bids for contractor services if costs will meet or exceed $6,000 
 Coordinate/oversee push-boring advancement 
 Time to deliver samples to laboratory or prepare shipping package 
 Project management 
 Regulatory liaison 
 Travel time if site is located within metropolitan area of consultant 
 Consultant coordination of traffic control plan and placement of traffic barriers (if 
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necessary) 

Potential activities or items that should be added to above table, as necessary: 

 CEM field time including collection of soil and/or and groundwater samples for analyses 
and push-drive rig set-up time between probes 

 Travel time if site is located outside metropolitan area of consultant: refer to Appendix B 
for discussion regarding reimbursable travel 

 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 
 Coordinate disposal of soil cuttings and groundwater 

Assumes: 

 One CEM staff person on site during field activities 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK A.12:  SUBSURFACE INVESTIGATION 
TEST PITS 

Scope of Work: This task consists of all personnel time and costs to perform a subsurface 
investigation to determine the extent of soil contamination utilizing test pit advancement.  It is 
assumed that field activities will be performed by one CEM staff person.  Reimbursement for 
utilization of more than one CEM staff person during field activities will be dependent upon 
request/authorization from the regulatory case officer. 
 

SKILL LEVEL ACTIVITIES 

TOTAL HRS: 
FIRST OR 

ONLY DAY 
OF FIELD 

ACTIVITIES 

TOTAL HRS: 
SUBSEQUENT 

DAY(S) OF 
FIELD 

ACTIVITIES 
Project Manager/ Senior 

Engineer/ Senior Geologist 
Project management 1 0.5 

Staff Engineer/ 
Staff Geologist 

Solicit bids (if necessary), 
coordinate and prepare for field 

activities, coordinate waste 
disposal 

6 -- 

TOTAL HOURS  7 0.5 

Technician or Staff 
Geologist 

Prepare field equipment, 
recover samples from pit(s), 
decontaminate equipment, 
deliver/ship samples for 

analyses 

2 hours for each test pit  

Activities included in total hours for above task: 

 Solicit bids for contractor services if costs will meet or exceed $6,000 
 Coordinate/oversee advancement and backfilling of test pits 
 Collection of soil samples for analyses 
 Time to deliver samples to laboratory or prepare shipping package 
 Project management 
 Travel time if site is located within metropolitan area of consultant 
 Coordinate disposal of contaminated soils 
 Consultant coordination of traffic control plan and placement of traffic barriers (if 

necessary) 

Potential activities or items that should be added to above table, as necessary: 

 Travel time if site is located outside metropolitan area of consultant: refer to Appendix B 
for discussion regarding reimbursable travel 

 Investigation/delineation of contamination in groundwater 
 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 
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Assumes: 

 One CEM staff person on site during field activities 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK A.13:  SITE CHARACTERIZATION REPORT PREPARATION 
SMALL-SCALE INVESTIGATION 

Scope of Work: This task consists of all personnel time to produce a site characterization report 
for a soil-only site investigation or where less than five groundwater monitoring wells were 
installed. 
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Principal Final review 1 
Senior Engineer/ 

Senior Geologist/ Project 
Manager 

Data evaluation, report preparation, senior 
review, regulatory liaison 

6 

Staff Engineer/Staff Geologist Data evaluation, report preparation 12 

Administration/Clerical Word processing, administrative support 2 

Drafter Drafting 6 

TOTAL HOURS FOR TASK 27 

Activities included in total hours for above task: 

 Data evaluation 
 Recommendations for additional site characterization activities 
 Preliminary recommendations for remediation of soil 
 Drafting (site plan, soil boring logs, contaminant plume maps, etc.) 
 Administrative support 
 Coordination/liaison with regulatory agencies 
 Senior review 
 Revision to submittal if determined to be deficient by regulatory case officer 

Potential activities or items that should be added to above table, as necessary: 

 Revision of submittal if requested by regulatory agencies, including conditions unknown 
to CEM, or extenuating conditions requiring consideration as requested by the agency 

 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK A.14:  SITE CHARACTERIZATION REPORT PREPARATION 
LARGE-SCALE INVESTIGATION 

Scope of Work: This task consists of all personnel time to produce a site characterization report 
for a site where five or more groundwater monitoring wells were installed. 
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Principal Final review 2 

Project Manager/ Senior 
Engineer/ 

Senior Geologist 

Report preparation, senior review, regulatory 
liaison 

10 

Staff Engineer/Staff Geologist Data evaluation, report preparation 16 

Administration/Clerical Word processing, administrative support 3 

Drafter Drafting  8 

TOTAL HOURS FOR TASK 39 

Activities included in total hours for above task: 

 Data evaluation 
 Recommendations for additional site characterization activities 
 Preliminary recommendations for remediation of soil and groundwater 
 Drafting of all necessary figures 
 Administrative support 
 Coordination/liaison with regulatory agencies 
 Senior review 
 Revision to submittal if determined to be deficient by case regulatory officer 

Potential activities or items that should be added to above table, as necessary: 

 Revision of submittal if requested by regulatory agencies, including conditions unknown 
to CEM, or extenuating conditions requiring consideration as requested by the agency 

 Preparation of additional figures such as detailed cross sections if requested by regulatory 
case officer 

 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK A.15: FATE AND TRANSPORT MODELING* 
TYPICAL SITE 

Scope of Work: This task consists of all personnel time to produce a Fate and Transport Model 
(BioScreen, Mann-Kendall, or similar) or calculation that can be used by risk assessors and others 
to estimate the movement and chemical alteration of contaminants as they move through 
environmental media (e.g., vadose zone soils, aquifer/aquitard materials, and groundwater).  The 
submittal will include a summary and interpretation of all data and visual outputs.  The submittal 
is to include a description of where the contaminants of potential concern (COPCs) attenuate to 
action levels or remediation standards relative to identified receptors or other points of 
demonstration.  Also included is a description of the selection and source of input values (e.g. site 
specific or default values), how developed, and cite literature sources.  Publicly available models 
or calculations are to be used and referenced (or the model/calculation used provided to the NDEP) 
to allow reproducibility of results by NDEP Staff.  This task may be used to make updates to the 
preexisting model, generally at reduced hours. 
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Principal Final review 1 

Project Manager/ Senior 
Engineer/ 

Senior Geologist 

Model development, data evaluation, report 
preparation, senior review** 

8 

Staff Engineer/Staff Geologist 
Data evaluation, model and report 

preparation** 
25 

Administration/Clerical Word processing, administrative support 2 

Drafting Drafting 2 

TOTAL HOURS FOR TASK  38 

* Close communication with the regulatory case officer is necessary to ensure this deliverable accurately meets 
project needs 

** Maximum hours for these activities assumes more than one model/calculation will be provided 

Activities included in total hours for above task: 

 Database research 
 Review of historic, site-specific data to be used in the model/calculations 
 Regulatory agency liaison 
 Calibration of model with acceptable methods and practices  
 Evaluation of model using model predicted values versus field data (e.g. modeled 

concentrations vs. field measurements, modeled plume size vs. discovered extents) 
 Discussion of discrepancies and outliers when model is compared to field conditions 
 Identification of direct exposure scenarios 
 Senior review 
 Report production with all model/calculation inputs, outputs, assumptions, visual 

interpretations, and references.  Adequate citation is necessary to allow reproducibility of 
the results by NDEP Staff. 
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 Revision to submittal if determined to be deficient by case regulatory officer 

Potential activities or items that should be added to above table, as necessary: 

 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 
 Revision of submittal if requested by regulatory agencies, including conditions unknown 

to CEM, or extenuating conditions requiring consideration as requested by the agency 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK A.16:  SENSITIVE RECEPTOR SURVEY 

Scope of Work: This task consists of all personnel time to conduct a survey to determine the 
existence of sensitive receptors within a given radius from a site with groundwater contamination.  
Sensitive Receptor Surveys are required to establish a groundwater action level for MTBE 
remediation, and may also be requested by the regulatory case officer for a variety of other reasons 
including establishment of the receptor location and distance from the edge of the contaminant 
plume.  Levels of effort for performing database searches, doing research at the office of the 
Nevada Division of Water Resources and producing a Sensitive Receptor Survey Report are 
summarized in the below table.  This task may be used to make updates to the preexisting survey, 
generally at reduced hours.  
 
Expected CEM hours for actual field identification of sensitive receptors (if necessary) should also 
be proposed.  An explanation regarding the proposed level of effort for field identification 
must be provided.  
 

SKILL LEVEL ACTIVITIES TOTAL HOURS 

Project Manager Project Management, Senior Review 2 

Staff Engineer/ Staff 
Geologist 

Conduct database searches, perform research at 
State Division of Water Resources Office, prepare 

Sensitive Receptor Report 
8 

Drafter 
Prepare scaled map providing location of site and 

sensitive receptors 
2 

Clerical Report preparation support 1 

TOTAL HOURS FOR RESEARCH AND REPORT 
PREPARATION 

13 

Technician/ 
Staff Engineer/ 
Staff Geologist 

Field identification of sensitive receptors 
Proposed Anticipated 

Hours 

TOTAL HOURS FOR TASK 
Total Proposed 

Hours 

Activities included in total hours for above task: 

 Database research 
 Records review with State Division of Water Resources in context with outer boundary of 

groundwater contaminant plume 
 Report production with scaled map depicting each sensitive receptor 
 Field identification of sensitive receptors (if necessary) 

Potential activities or items that should be added to above table, as necessary: 

 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK A.17: HUMAN HEALTH RISK ASSESSMENT* 
 (SUBCONTRACTED ONLY)  

Typical Site 

Scope of Work: This task consists of all personnel time to prepare the data needed for a Risk 
Assessment and to subsequently review the work of a sub-contracted production of a Human 
Health Risk Assessment (HHRA)** that can be used to characterize the nature and magnitude of 
potential health risks to humans (e.g., residents, commercial workers, utility workers) from 
chemical contaminants, that may be present in the environment.  The HHRA is to include all 
contaminants of potential concern (COPCs), potential receptors, and all possible pathways.  The 
HHRA can be developed to quantify the potential risk COPCs pose to receptors through completed 
pathways (USEPA 1989 - 2009), or they can be developed to determine threshold values (site 
specific target levels) (ASTM 1995), below which an acceptable level of risk may be present.  
Guidance from the regulatory Case Officer should be sought and a determination should be made 
prior to initiating the HHRA regarding the type of deliverable needed   
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Principal Senior review 2 

Project Manager/ Senior 
Engineer/ 

Senior Geologist 
Project management, regulatory liaison  15 

Staff Engineer/Staff Geologist 
Solicit bids, coordination with risk assessor and 
review the prepared Risk Assessment, prepare 

agency submittal 
5 

Administration/Clerical Administrative support 2 

TOTAL HOURS FOR TASK  24 

Activities included in total hours for above task: 

 Data preparation and evaluation 
 Coordination with subcontracted firm developing the Risk Assessment 
 Human Health Risk Assessment review and revision 
 Administrative support 
 Senior review 
 Coordination/liaison with regulatory agencies  
 Revision to submittal if determined to be deficient by case regulatory officer 
 CEM ensures that: 

o All references, equations and assumptions are provided  
o All COPCs, receptors, and pathways are included 
o All input values are clearly tabulated and referenced (site-specific or default, cite 

references) 

Potential activities or items that should be added to above table, as necessary: 
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 Revision of submittal if requested by regulatory agencies, including conditions unknown 
to CEM, or extenuating conditions requiring consideration as requested by the agency 

 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 

Assumes: 

 HHRA is prepared by a sub-contracted professional with risk assessment experience and 
qualifications. 

Notes: 

* If CEM prepares HHRA in-house, without the use of a subcontractor, the task shall be itemized 
separately on a NTEP Task Submittal Form which is identified as “Miscellaneous” and then titled 
“CEM-Prepared HHRA.” 

** Human Health Risk Assessment guidance is available from several sources including: 

ASTM E 1739-95 Standard Guide for Risk-Based Corrective Action Applied at Petroleum Release 
Sites 

USEPA, Risk Assessment Guidance for Superfund, multiple publications, 1989-2009 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK A.18: PREPARATION OF 2-DIMENSIONAL GEOLOGIC CROSS-SECTION(S)* 
Typical Site 

Scope of Work: This task consists of all personnel time to use site specific data to produce a 2-
dimensional geologic cross-section(s) at a facility.  Typically, a minimum of two cross-sections 
are prepared; one longitudinal along the contaminant axis and a second one approximately 
perpendicular to the contaminant axis.  The cross-sections are to be drawn to scale and use 
conventional methods to reflect site-specific lithology and the position of encountered 
groundwater.  The location of screened intervals in monitoring wells, discrete soil samples, 
residual contaminants, and range of water levels are to be shown to facilitate understanding of site 
conditions.  Represented features are to be tied to land surveys which are tied to mean sea level. 
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Principal Final review 1 

Project Manager/ Senior 
Engineer/ 

Senior Geologist 

Data evaluation, cross-section development, 
regulatory liaison, senior review 

2 

Staff Engineer/Staff Geologist Data evaluation, cross-section preparation 12 

Administration/Clerical Administrative support 2 

Drafting Drafting 16 

TOTAL HOURS FOR TASK  33 

* If less than two cross sections are required, fewer hours should be requested. 

Activities included in total hours for above task:  

 Review of historic through current site-specific data, soil boring logs, and monitoring well 
construction logs to be used in the production of geologic cross-sections.  The reviewed 
data include: 
o Soil type; 
o Depth-to-water; 
o Water level range over time; 
o Contaminant concentrations and distribution 

 Cross-section development 
 Regulatory liaison 
 Drafting  
 Administrative support 
 Senior review 
 Corresponding report production including all outputs and visual interpretations 
 Revision to submittal if determined to be deficient by case regulatory officer 

Potential activities or items that should be added to above table, as necessary: 
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 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 
 Revision of submittal if requested by regulatory agencies, including conditions unknown 

to CEM, or extenuating conditions requiring consideration as requested by the agency 

 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK A.19: CONCEPTUAL SITE MODEL (CSM) 
Typical Site 

Scope of Work: This task consists of all personnel time to produce a Conceptual Site Model 
(CSM)*.  A conceptual site model is a three-dimensional understanding of site conditions that 
conveys what is known or suspected about the release source(s), release mechanisms, contaminant 
fate and transport, exposure pathways, potential receptors, and possible risks to humans and 
ecological receptors (e.g., birds, fish, and wildlife).  The CSM should be a summary of data already 
compiled under previous tasks such as Fate and Transport Modeling (A.15), Sensitive Receptor 
Survey (A.16), 2-D Geological Cross Sections (A.18), etc. Close communication with the 
regulatory case officer is necessary to ensure this deliverable accurately meets project needs.  The 
CSM is a dynamic model that should be updated periodically as more data becomes available.  As 
such, this task may also be used to make updates to the preexisting model, generally at reduced 
hours.  
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Principal Final review 2 

Project Manager/ Senior 
Engineer/ 

Senior Geologist 

Data evaluation, report preparation, regulatory 
liaison, senior review 

10 

Staff Engineer/Staff Geologist Data evaluation, report Preparation 16 

Administration/Clerical Word processing, administrative support 3 

Drafting Drafting 12 

TOTAL HOURS FOR TASK  43 

 

Activities included in total hours for above task: 

 Database research 
 Review and evaluate historic, site-specific data to be used in the CSM 
 Discussion of data compiled to date, potential data gaps, evaluation of risks due to 

contamination present, and recommendations for additional characterization, remediation, 
or closure 

 Drafting (e.g., site plan, potentiometric map(s), isocontour map(s), soil boring logs, 
contaminant plume maps, cross-sections, fence diagrams) 

 Regulatory agency liaison 
 Administrative support 
 Report production with all model outputs and visual interpretations 
 Senior review 
 Revision to submittal if determined to be deficient by case regulatory officer  

Potential activities or items that should be added to above table, as necessary: 
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 Revision of submittal if requested by regulatory agencies, including conditions unknown 

to CEM, or extenuating conditions requiring consideration as requested by the agency 
 Additional hours may be requested in the event of complicated site conditions following 

discussion with the regulatory case officer.   
Note: 

* Reader is guided to ASTM E 1689 Standard Guide for Developing Conceptual Site Models for 
Contaminated sites, or an equivalent method. 
Also consider: ASTM E 2531-06 Development of CSM for LNAPL Sites. 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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B.  AQUIFER & PILOT TESTING 
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TASK B.1:  WORK PLAN PREPARATION 
AQUIFER OR PILOT TESTING 

Scope of Work: This task consists of all personnel time to produce a Work Plan to perform aquifer 
testing to determine aquifer hydrogeologic characteristics, or pilot testing to evaluate the 
effectiveness of a remediation technology (soil vapor extraction, dual-phase extraction, etc.). 
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Principal Senior review 1 

Project Manager/ Senior 
Engineer/ 

Senior Geologist 

Regulatory liaison, project management, Work 
Plan preparation 

7 

Staff Engineer/Staff Geologist Work Plan preparation 8 

Drafter Prepare figures 3 

Administration/Clerical Administrative support 1 

TOTAL HOURS FOR TASK 20 

Activities included in total hours for above task: 

 Aquifer test or pilot test system design including calculations 
 Work Plan preparation 
 Preparation of figures including proposed aquifer/pilot testing equipment schematics 
 Administrative support 
 Regulatory agency liaison 
 Revision to submittal if determined to be deficient by case regulatory officer 
 Travel time if site is located within metropolitan area of consultant 

Potential activities or items that should be added to above table, as necessary: 

 Travel time if site is located outside metropolitan area of consultant: refer to Appendix B 
for discussion regarding reimbursable travel  

 Revision of submittal if requested by regulatory agencies, including conditions unknown 
to CEM, or extenuating conditions requiring consideration as requested by the agency 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK B.2:  AQUIFER SLUG TEST 

Scope of Work: This task consists of all personnel time to perform a 6-hour aquifer slug test to 
determine hydraulic characteristics.  Proposed staff-level time should be adjusted (if necessary) to 
reflect a slug test with a duration other than 6 hours. 
 

SKILL LEVEL ACTIVITIES 

TOTAL 
HRS FOR 

ONE 
WELL 

TOTAL HRS FOR 
EACH 

ADDITIONAL 
WELL 

Principal Data review 1 - 

Project Manager/ Senior 
Engineer/ 

Senior Geologist 

Project management, data 
analyses 

4 - 

Staff Engineer/ 
Staff Geologist 

Perform test, data analyses, 
coordinate waste disposal 

16 6 

TOTAL HOURS 
21 for one 

well 
6 for each 

additional well 

Activities included in total hours for above task: 

 Project set-up 
 Perform slug test 
 Record/plot data for inclusion in CAP, RAS, and/or other documents 
 Data evaluation (hydraulic conductivity, seepage velocity, radius of influence [ROI], etc.) 
 Travel time if site is located within metropolitan area of consultant 
 Coordination/liaison with regulatory agencies 

Potential activities or items that should be added to above table, as necessary: 
 Computer modeling (if required) 
 Travel time if site is located outside metropolitan area of consultant: refer to Appendix B 

for discussion regarding reimbursable travel 
 Vehicle mileage, CEM in-house supplies, per diem & markup 
 Additional time if duration of test is longer than 6 hours 

Assumes: 

 Test well is already constructed 
 6-hour slug test 
 Single aquifer system 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK B.3:  AQUIFER PUMPING TEST 

Scope of Work: This task consists of all personnel time to perform a 12-hour continuous aquifer 
pumping test.  Proposed technician and/or staff-level time should be adjusted (if necessary) to 
reflect a pumping test with a duration other than 12 hours. 
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Principal Data review 1 

Project Manager/ Senior 
Engineer/ 

Senior Geologist 
Project management, data analysis 8 

Technician/ 
Staff Engineer/ 
Staff Geologist 

Project set-up, perform pumping test & data 
analysis, coordinate waste disposal 

30 

TOTAL HOURS FOR TASK 39 

Activities included in total hours for above task: 

 Project set-up 
 Perform aquifer test 
 Plot/evaluate data for inclusion in CAP, RAS, and/or other documents 
 Data evaluation (hydraulic conductivity, seepage velocity, ROI, etc.) 
 Travel time if site is located within metropolitan area of consultant 
 Coordination/liaison with regulatory agencies 

Potential activities or items that should be added to above table, as necessary: 

 Computer modeling, if required (e.g. contaminant transport) 
 Travel time if site is located outside metropolitan area of consultant: refer to Appendix B 

for discussion regarding reimbursable travel 
 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 
 Additional time if duration of test is longer than 12 hours 
 Additional time for step testing, if necessary. 

Assumes: 

 Test wells and observation wells have been previously constructed 
 12 hour continuous pump test 
 One test per site sufficient to determine hydraulic properties 
 Single aquifer system 
 Assumes 2-4 hour recovery time. Longer recovery times may be justified using results of 

step drawdown test. 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK B.4:  SOIL VAPOR EXTRACTION PILOT TEST 

Scope of Work: This task consists of all personnel time to perform an 8-hour soil vapor extraction 
pilot test.  Proposed staff and technician-level time should be adjusted (if necessary) to reflect a 
pilot test duration other than 8 hours. 
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Principal Data analyses 1 

Project Manager/ Senior 
Engineer/Senior Geologist 

Project management, senior review 2 

Staff Engineer/Staff Geologist Perform test, data analyses 12 

Technician 
Project set-up, assist with pilot test, vapor 

sample collection, coordinate waste disposal 
16 

TOTAL HOURS FOR TASK 31 

Activities included in total hours for above task: 

 Data recovery and evaluation for inclusion in CAP, RAS, and/or other documents  
 Travel time if site is located within metropolitan area of consultant 
 Coordination/liaison with regulatory agencies 

Potential activities or items that should be added to above table, as necessary: 

 Computer modeling (if required) 
 Travel time if site is located outside metropolitan area of consultant: refer to Appendix B 

for discussion regarding reimbursable travel 
 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 
 Additional time if duration of test is longer than 8 hours 

Assumes: 

 Test wells and observation wells have been previously constructed 
 8-hour test 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK B.5:  SOIL VAPOR EXTRACTION AND AIR SPARGE PILOT TEST 

Scope of Work: This task consists of all personnel time to perform a 6-hour soil vapor extraction 
(SVE) test, a 4-hour air sparge (AS) test, and 8-hour combined SVE/AS pilot test.  Proposed staff 
and technician-level time should be adjusted (if necessary) to reflect a pilot test with duration of 
other than the referenced combined 18 hours. 
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Principal Data analyses 1 

Project Manager/ Senior 
Engineer/Senior Geologist 

Project management, senior review 2 

Staff Engineer/Staff Geologist Perform test, data analyses 30 

Technician Assist with pilot test, coordinate waste disposal 30 

TOTAL HOURS FOR TASK 63 

Activities included in total hours for above task: 

 Data recovery and evaluation for inclusion in CAP, RAS, and/or other documents or report 
 Project management 
 Travel time if site is located within metropolitan area of consultant 
 Coordination/liaison with regulatory agencies 

Potential activities or items that should be added to above table, as necessary: 

 Computer modeling (if required) 
 Travel time if site is located outside metropolitan area of consultant: refer to Appendix B 

for discussion regarding reimbursable travel 
 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 
 Additional time if duration of test is longer than 18 hours 

Assumes: 

 Test wells and observation wells have been previously constructed 
 6-hour SVE test; 4-hour AS test; and 8-hour SVE/AS test 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK B.6:  INJECTION TEST 

Scope of Work: This task consists of all personnel time to perform a 6-hour infiltration test to 
determine aquifer characteristics for the re-injection of treated groundwater, injection of solutions 
to enhance in-situ oxidation, etc.  Proposed technician and/or staff-level time should be adjusted 
(if necessary) to reflect a test with a duration other than 6 hours. 
 

SKILL LEVEL ACTIVITIES TOTAL HOURS 

Principal Data Review 1 

Project Manager/ Senior 
Engineer/Senior Geologist 

Project management, data 
analyses 

4 

Staff Engineer/Staff Geologist 
Perform test, data analyses, 
coordinate waste disposal 

16 

TOTAL HOURS 21 

Activities included in total hours for above task: 

 Project set-up/perform infiltration test 
 Procurement and preparation of solutions to be injected 
 Data evaluation for inclusion in CAP, RAS, and/or other documents 
 Travel time if site is located within metropolitan area of the consultant 
 Coordination/liaison with regulatory agencies 
 Coordinate waste disposal  

Potential activities or items that should be added to above table, as necessary: 

 Computer modeling (if required) 
 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 
 Additional time if duration of test is longer than 6 hours 

Assumes: 

 Test well is already constructed 
 6-hour infiltration test 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK B.7:  AQUIFER OR PILOT TEST REPORT PREPARATION 

Scope of Work: This task consists of all personnel time to produce a report summarizing pilot 
testing results.  This task assumes that such results are not presented in a CAP. 
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Principal Final review 1 

Senior Engineer/ 
Senior Geologist/ Project 

Manager 

Data evaluation, report preparation, senior 
review, regulatory liaison 

10 

Staff Engineer/Staff Geologist Data evaluation, report preparation 12 

Administration/Clerical Word processing, administrative support 2 

Drafter Drafting support 4 

TOTAL HOURS FOR TASK 29 

Activities included in total hours for above task: 

 Presentation and evaluation of data obtained from pilot testing, including calculations, 
radius of influence (ROI), aquifer properties (hydraulic conductivity, seepage velocity, 
etc.) 

 Recommendations for additional assessment, if necessary 
 Recommendations for corrective actions based on pilot test results 
 Drafting (aquifer/pilot test well soil boring logs, maps, etc.) 
 Administrative support 
 Coordination/liaison with regulatory agencies 
 Senior review 
 Revision to submittal if determined to be deficient by case regulatory officer 

Potential activities or items that should be added to above table, as necessary: 

 Revision of submittal if requested by regulatory agencies, including conditions unknown 
to CEM, or extenuating conditions requiring consideration as requested by the agency 

 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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C.  CORRECTIVE ACTION PLAN (CAP) PREPARATION 
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TASK C.1:  CORRECTIVE ACTION PLAN PREPARATION 
LARGE-SCALE REMEDIATION SITE 

Scope of Work: This task consists of all personnel time to produce a comprehensive corrective 
action plan (CAP) for the remediation of petroleum product contaminated soil and/or groundwater 
in cases where the installation of an active (e.g. non-passive) remediation system is proposed.   
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Principal Senior review, regulatory liaison 4 

Project Manager/Senior Engineer/ 
Senior Geologist 

Prepare CAP, regulatory liaison, project 
management 

18 

Staff Engineer/Staff Geologist Prepare CAP 20 

Administration/Clerical Word processing, administrative support 4 

Drafter Prepare figures/schematics 6 

TOTAL HOURS FOR TASK 52 

Activities included in total hours for above task: 

 Discussion of pilot test data (if testing performed) 
 Develop and list the Remedial Action Objectives (RAOs) that are protective of human 

health 
 Evaluation of at least three remedial alternatives 
 Inclusion and discussion of detailed remediation methodology cost comparisons 
 Provide rationale for selection of proposed remedial action 
 Preliminary (non-engineered) design of remediation system including calculations 
 Drafting 
 Administrative support 
 Coordination with regulatory agencies 
 Discussion of required permits for operation of active remediation system 
 Revision to submittal if determined to be deficient by case regulatory officer 

Potential activities or items that should be added to above table, as necessary: 

 Revision of submittal if requested by regulatory agencies, including conditions unknown 
to CEM, or extenuating conditions requiring consideration as requested by the agency 

 Preparation of detailed construction drawings and specifications 
 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK C.2:  CORRECTIVE ACTION PLAN PREPARATION 
SMALL-SCALE REMEDIATION SITE 

Scope of Work: This task consists of all personnel time to produce a comprehensive corrective 
action plan (CAP) for the remediation of petroleum product contaminated soil and/or groundwater 
for sites which do not require the installation of a large, active remediation system. Examples 
include remediation utilizing injection of in-situ chemical oxidation solutions, passive soil venting, 
etc. 
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Principal Senior review, regulatory liaison 2 

Project Manager/ Senior 
Engineer/Senior Geologist 

Prepare CAP, project management, regulatory 
liaison 

11 

Staff Engineer/Staff Geologist Prepare CAP 15 

Administration/Clerical Word processing, administrative support 3 

Drafter Prepare figures & schematics 4 

TOTAL HOURS FOR TASK 35 

Activities included in total hours for above task: 

 Discussion of pilot test data (if testing performed) 
 Develop and list the RAOs that are protective of human health 
 Evaluation of at least three remedial alternatives with detailed cost comparisons 
 Provide rationale for selection of proposed remedial action 
 Preliminary (non-engineered) design of remediation system including calculations 
 Drafting 
 Administrative support 
 Coordination with regulatory agencies 
 Discussion of required permits for operation of remediation system 
 Revision to submittal if determined to be deficient by case regulatory officer 

Potential activities or items that should be added to above table, as necessary: 

 Revision of submittal if requested by regulatory agencies, including conditions unknown 
to CEM, or extenuating conditions requiring consideration as requested by the agency 

 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK C.3:  REMEDIAL ALTERNATIVE STUDY (RAS)* 
Typical Site 

Scope of Work: This task consists of all personnel time to review and evaluate multiple remedial 
alternatives using site specific data.  This task is not a subset of the CAP tasks.  This task is to be 
completed upon the request of the regulatory case officer in the event the CAP-identified and 
implemented remedial alternative is not effective reducing COPCs to action levels or meeting 
established RAOs for the site.  The remedial feasibility and cost associated with each remedial 
alternative will be evaluated.  A minimum of three remediation methods that are viable for use at 
the project site are to be reviewed.  The RAS should select the remedial option that has the greatest 
prospect of remediating the subject site in a cost-effective manner and provide an estimate of the 
schedule for permitting, construction, operation, and monitoring needed to secure site closure**. 
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Principal Senior review 1 

Project Manager/ Senior 
Engineer/ 

Senior Geologist 

Regulatory liaison, project management, data 
evaluation, report preparation 

6 

Staff Engineer/Staff Geologist Data evaluation, report preparation 14 

Drafting Drafting 1 

Administration/Clerical Word processing, administrative support 1 

TOTAL HOURS FOR TASK 23 

Activities included in total hours for above task: 

 Site reconnaissance / Site visit 
 Travel time if site is located within metropolitan area of consultant 
 RAS preparation to include: 

o Develop and list Remedial Action Objectives (RAOs) that are protective of human 
health 

o Screen remedial alternatives based on known contaminant(s), site characteristics, and 
current status of site 

o Evaluate based on consistent criteria to include long-term effectiveness, implement 
ability, cost, and public acceptance 

o Detailed analysis of the effectiveness and cost of the screened remedial alternatives 
o Proposal of remedial action selected to be implemented with discussion of selection 

process 
 Drafting 
 Administrative support 
 Regulatory agency liaison 
 Senior Review 
 Revision to submittal if determined to be deficient by case regulatory officer 
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Potential activities or items that should be added to above table, as necessary: 

 Travel time if site is located outside metropolitan area of consultant: refer to Appendix B 
for discussion regarding reimbursable travel 

 Revision of submittal if requested by regulatory agencies, including conditions unknown 
to CEM, or extenuating conditions requiring consideration as requested by the agency 

 Vehicle mileage, CEM in-house supplies, per diem & vendor markup (must be proposed 
in the NTEP) 

Notes: 
*- Hours for this task cannot be requested concurrently with hours requested for the Task “Corrective 

Action Plan Preparation Large/Small Scale Remediation Site” 
**- The RAS also may be used, in conjunction with other requested documents, to support a request for No 

Further Action. 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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D.  CORRECTIVE ACTION PLAN IMPLEMENTATION 

NDEP understands that no two remediation systems are identical due to site specific 
conditions.  The level of appropriate effort for remediation system design also 
varies dependent upon the individual CEM.  The following Guideline Task Tables 
associated with remediation system design tasks are presented as general guidelines 
only.  If it is anticipated that the level of remediation system design effort will 
exceed the hours and costs summarized in the following tables, the higher level of 
effort should be proposed and accompanied by complete justification. 
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TASK D.1:  SINGLE-SYSTEM TECHNOLOGY DESIGN 

Scope of Work: This task consists of all personnel time to design a remediation system consisting 
of a single remediation technology (groundwater pump and treat; free product recovery; soil vapor 
extraction; bioventing; in-situ chemical oxidation delivery systems; etc.)  This task does not 
include design of a passive remediation system. 
  

SKILL LEVEL ACTIVITIES TOTAL HRS 

Principal Senior review, regulatory liaison 4 

Project Manager 
Senior Engineer/ 
Senior Geologist 

Project management, system design, supervise 
preparation of construction drawings and 

specifications, regulatory liaison 
10 

Staff Engineer/Staff Geologist System design 12 

Administration/Clerical Word processing, administrative support 2 

Drafter Drafting 24 

TOTAL HOURS FOR TASK 52 

Activities included in total hours for above task: 

 Final design of system 
 Production of “As Planned” construction drawings and specifications.  Refer to Task D.5 

for “As Built” construction drawings. 
 Drafting 
 Administrative support 
 Soliciting and evaluating bids for equipment/ construction of system 
 Coordination/liaison with regulatory agencies 
 Senior review 

Potential activities or items that should be added to above table, as necessary: 

 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 
 Additional time to acquire access to offsite properties if necessary 

Note: 

Please refer to Appendix G for a discussion regarding receiving reimbursement for the purchase or rental of 
remediation equipment. 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK D.2:  SYSTEM DESIGN 
REMEDIATION OF SOIL AND GROUNDWATER 

Scope of Work: This task consists of all personnel time to design a system for the remediation of 
both soil and groundwater (soil vapor extraction with air sparge, dual-phase extraction, etc.). 
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Principal Senior review, regulatory liaison 4 

Project Manager/ 
Senior Engineer/ 
Senior Geologist 

Project management, system design, supervise 
preparation of construction drawings and 

specifications, regulatory liaison 
16 

Staff Engineer/Staff Geologist System design 20 

Administration/Clerical Word processing, administrative support 2 

Drafter Drafting 32 

TOTAL HOURS FOR TASK 74 

Activities included in total hours for above task: 

 Final design of system 
 Production of “As Planned” construction drawings and specifications.  Refer to Task D.5 

for “As Built” construction drawings. 
 Drafting 
 Administrative support 
 Soliciting and evaluating bids for equipment purchase and system construction  
 Coordination/liaison with regulatory agencies 
 Senior review 

Potential activities or items that should be added to above table, as necessary: 

 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 
 Additional time to acquire access to offsite properties if necessary 

Note: 

Please refer to Appendix G for a discussion regarding receiving reimbursement for the purchase or rental of 
remediation equipment. 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK D.3:  CEM-CONDUCTED REMEDIATION SYSTEM INSTALLATION, START-
UP & CALIBRATION 

Scope of Work: The scope of work for this task consists of all CEM personnel time to perform 
installation, start-up and calibration of a soil and/or groundwater remediation system.  This 
assumes that system installation activities are conducted by a CEM who possesses an 
appropriate contractor's license.  Since the time necessary to perform this task will vary for each 
project due to site-specific parameters, costs will be recommended for reimbursement on a justified 
time and materials basis.  Proposed costs must be presented on a Guideline Task Table and will be 
evaluated at the time of NTEP review. 

Activities Necessary to Include in Proposed Task: 

 Soliciting and evaluating bids 
 Coordination with contractors/subcontractors 
 Regulatory agency liaison 
 Travel time 
 Start-up & calibration of remediation system to meet performance specifications  
 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 

Note: 

Refer to Task D.5 for “As Built” construction drawings. 
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TASK D.4:  CEM OVERSIGHT OF REMEDIATION SYSTEM INSTALLATION, 
START-UP & CALIBRATION 

Scope of Work: The scope of work for this task consists of all personnel time to coordinate and 
oversee the installation, start-up and calibration of a soil and/or groundwater remediation system. 
This assumes that the CEM is supervising an outside (non-CEM) contractor who is 
performing system installation activities. 
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Project Manager/ 
Senior Engineer/ 
Senior Geologist 

Project management, regulatory liaison, final 
inspection 

26 

Staff Engineer/ 
Geologist 

Project coordination, onsite inspections, system 
start-up 

20 

TOTAL HOURS FOR TASK 46 

Activities included in total hours for above task: 

 Soliciting and evaluating bids 
 Coordination with contractors/subcontractors 
 Regulatory agency liaison 
 Inspections/observations during selective phases of remediation system construction 
 Start-up and calibration of remediation system to meet performance specifications 
 Travel time 

Potential activities or items that should be added to above table, as necessary: 

 Travel time if site is located outside the metropolitan area of the consultant 
 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 
 Additional time for CEM-conducted system installation tasks 

Note: 

Refer to Task D.5 for “As Built” construction drawings. 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK D.5:  REMEDIATION SYSTEM AS-BUILT AND START-UP REPORT 

Scope of Work: This task consists of all personnel time to produce an “As-built & Start-up 
Report” for submittal to the NDEP.  The As-built & Start-up Report is to reflect the “as-built” 
configuration of the remediation system(s) and document baseline and start-up conditions.  
Baseline conditions (e.g., groundwater quality) and start-up conditions (e.g., influent & effluent 
vapor concentrations, influent & effluent mass removed/destroyed, and influent & effluent water 
quality, air flow rates, etc.) are to be monitored and documented to enable comparison to future 
monitoring data and evaluation of overall remediation system performance.  The submitted 
drawings, plans, and specifications are to be an updated version of those used to solicit bids and 
construct the system if “As-built” conditions vary from “As-planned.” 
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Principal Senior review, regulatory liaison 4 

Project Manager/Senior Engineer/ 
Senior Geologist 

Project Management, supervise revision 
of construction drawings and 

specifications*, regulatory liaison 
10 

Staff Engineer/Staff Geologist 
Revision of construction drawings and 

specifications 
8 

Administration/Clerical Word processing, administrative support 4 

Drafter Revise/prepare figures/schematics 8 

TOTAL HOURS FOR TASK 34 

*  Revise construction (“As Planned”) drawings to “As Built” drawings 

Activities included in total hours for above task: 

 Discussion of Remediation System installation and any deviation from “As-planned” 
design 

 Discussion of Remediation System(s) start-up 
 Inclusion of scaled drawings & figures that represent the “As-built” configuration for the 

remediation system (up-dated as needed from construction drawings) 
 Provide listing of RAOs, performance measures, and remediation system metrics along 

with any calculations (equations) to be used to demonstrate remediation system 
performance 

 Data assimilation and maintenance 
 Drafting 
 Administrative support 
 Coordination with regulatory agencies 
 Senior Review  
 Revision to submittal if determined to be deficient by regulatory case officer 
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Potential activities or items that should be added to above table, as necessary: 

 Revision of submittal if requested by regulatory agencies, including conditions unknown 
to CEM, or extenuating conditions requiring consideration as requested by the agency 

 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK D.6:  OVERSIGHT OF CONTAMINATED SOIL EXCAVATION 

Scope of Work: This task consists of all personnel time to coordinate and oversee the excavation 
and treatment of impacted soils.  NDEP understands that all excavation projects vary due to site-
specific conditions.  The following cost table, therefore, is presented as a general guideline for 
excavation activities that encompass one field day only.  If it is anticipated that excavation 
activities will exceed one field day, additional hours should be proposed and justified. Conversely, 
if it is anticipated that excavation activities will be completed in less than one field day, fewer 
hours should be proposed. 
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Project Manager/ Senior 
Engineer/Senior Geologist 

Project management, regulatory liaison 2 

Staff Engineer/ 
Staff Geologist 

Prepare bids (if necessary), coordinate and 
oversee field activities and disposal of 

contaminated soil 
12 

TOTAL HOURS FOR TASK 14 

Activities included in total hours for above task: 

 Soliciting/evaluating bids if soil excavation, loading, hauling, and/or disposal costs will 
meet or exceed $6,000 

 Coordinating field activities 
 Onsite observations 
 Collection of soil samples 
 Transport samples to laboratory for analyses or prepare shipping package 
 Coordinate disposal/treatment of contaminated soils 
 Coordination/oversight of backfill operations 
 Coordination/oversight of site restoration activities 
 Regulatory agency liaison 
 Travel time if site is located within metropolitan area of consultant 

Potential activities or items that should be added to above table, as necessary: 

 Travel time if site is located outside metropolitan area of consultant: refer to Appendix B 
for discussion regarding reimbursable travel 

 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 
 Additional time if excavation activities exceed one day 
 Additional time to prepare excavation report, if requested by regulatory case officer 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK D.7:  INJECTION OF IN-SITU CHEMICAL OXIDATION SOLUTIONS 

Scope of Work: This task consists of all personnel time to procure, prepare and deploy in-situ 
chemical oxidation solutions (solutions) into the subsurface utilizing existing injection wells 
and/or trenches to enhance contaminant degradation.  This task is arranged into two sub-tasks.  
Levels of effort for project management and field preparation activities are tabulated below.  
NDEP understands that levels of effort for actual field activities will vary from site to site pursuant 
to subsurface conditions and actual injection methodology.  Levels of effort for field activities, 
therefore, must be proposed based on the results of the first injection event (deployment of solution 
into all injection wells and/or trenches at the site). 
 

SKILL LEVEL ACTIVITIES TOTAL HOURS 

Project Manager Project management 
1 hour per injection 

event 
Technician/ 

Staff Engineer/ Staff 
Geologist 

Injection event preparation: solution procurement 
and mixing, make ready for field activities, 

mobilize to site 

4 hours per injection 
event 

TOTAL HOURS OF SET-UP TIME PER INJECTION EVENT 5 

Technician/ 
Staff Engineer/ 
Staff Geologist 

Deployment of solution into all injection wells 
and/or trenches at the site 

Proposed Hours 
(see note below) 

TOTAL PROPOSED HOURS PER INJECTION EVENT 
Total Proposed 

Hours 

Activities included in total hours for above task: 

 Solution procurement 
 Solution dilution & mixing if necessary 
 Preparation for field activities 
 Travel time if site is located within the CEM’s metropolitan area 

Potential activities or items that should be added to above table, as necessary: 

 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 
 Travel time if site is located outside metropolitan area of consultant: refer to Appendix B 

for discussion regarding reimbursable travel 

Note: 

Levels of effort for subsequent solution injection events should be proposed at the same levels of effort 
established pursuant to the first event.   
If justified, a Change Order may be submitted to request an increase of hours for the initial injection for the 
regulatory case officer’s review.   

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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E.  PERMIT APPLICATIONS 

The following tasks consist of all personnel time to prepare and submit permit applications 
required to perform assessment and remediation activities.  Guideline Task Tables summarize 
typical application preparation efforts for specific types of permits.  NDEP understands that the 
level of effort for application preparation varies, dependent upon type of permit and implementing 
regulatory agency.  Applicants and CEMs should recognize that the levels of effort summarized 
for the following permit applications do not include permit fees, report preparation costs, or permit 
renewal fees. 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be 
performed in less time than summarized in the above table, the reduced level of effort must be 
proposed.  If it is necessary to propose additional time to perform this Task, justification must 
be provided. 

Air quality permitting for remediation systems operating in Clark County is performed by Clark 
County, Department of Air Quality (CCDAQ).  Washoe County air permitting is performed by the 
Washoe County Health District (WCHD).  Permitting for the remaining portions of the state is 
performed by NDEP’s Bureau of Air Pollution Control. 



State of Nevada Petroleum Fund CEM Cost Guidelines Page 67 
 

Rev.:  September 2021 

TASK E.1:  AIR QUALITY PERMITS 
 

NDEP: CLASS III OPERATING PERMIT 
NOT MORE THAN 5 TONS OF EMISSIONS PER YEAR 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Project Manager/ Senior 
Engineer/ 

Senior Geologist 

Senior review, regulatory liaison, project 
management 

2 

Staff Engineer/Geologist Prepare permit application 8 

TOTAL HOURS FOR EACH PERMIT APPLICATION 10 

 

NDEP: CLASS II OPERATING PERMIT 
GREATER THAN 5 TONS, NOT MORE THAN 25 TONS OF EMISSIONS PER YEAR 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Project Manager/ Senior 
Engineer/Senior Geologist 

Senior review, regulatory liaison, project 
management 

4 

Staff Engineer/Staff Geologist Prepare permit application 18 

TOTAL HOURS FOR EACH PERMIT APPLICATION 22 
 

CLARK COUNTY: DEPARTMENT OF AIR QUALITY 
MINOR STATIONARY SOURCE PERMIT 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Project Manager/ Senior 
Engineer/Senior Geologist 

Senior review, regulatory liaison, project 
management 

4 

Staff Engineer/Staff Geologist Prepare permit application 18 

TOTAL HOURS FOR EACH PERMIT APPLICATION 22 

 

WASHOE COUNTY HEALTH DISTRICT 
 AUTHORITY TO CONSTRUCT PERMIT 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Project Manager/ Senior 
Engineer/Senior Geologist 

Senior review, regulatory liaison, project 
management 

6 

Staff Engineer/Staff Geologist Prepare permit application 6 

TOTAL HOURS FOR EACH PERMIT APPLICATION 12 
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TASK E.2: WATER DISCHARGE (NPDES) PERMITS 

Note: All National Pollutant Discharge Elimination System (NPDES) Permits in the State of 
Nevada are processed by NDEP, Bureau of Water Pollution Control, Carson City, Nevada. 
 

5-YEAR NPDES PERMIT 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Project Manager/ Senior 
Engineer/Senior Geologist 

Senior review, regulatory liaison, project 
management 

12 

Staff Engineer/Staff Geologist Prepare permit application 20 

TOTAL HOURS FOR EACH PERMIT APPLICATION 32 
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TASK E.3:  UNDERGROUND INJECTION CONTROL (UIC) PERMITS 

Note: All UIC permits in the state of Nevada are processed by NDEP, Bureau of Water Pollution 
Control, Carson City, Nevada. 
 

INDIVIDUAL PERMIT (UNEV) 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Project Manager/ Senior 
Engineer/ 

Senior Geologist 

Senior review, regulatory liaison, project 
management 

2 

Staff Engineer/ 
Staff Geologist 

Prepare permit application 16 

Drafting Prepare graphics 4 

Administration/ Clerical Administrative support 2 

TOTAL HOURS FOR EACH PERMIT APPLICATION 24 

 

GENERAL PERMIT 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Project Manager/ Senior 
Engineer/ 

Senior Geologist 

Senior review, regulatory liaison, project 
management 

2 

Staff Engineer/ 
Staff Geologist 

Prepare permit application 8 

Drafting Prepare graphics 2 

Administration/ Clerical Administrative support 2 

TOTAL HOURS FOR EACH PERMIT APPLICATION 14 
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TASK E.4: PERMIT TO APPROPRIATE THE PUBLIC WATERS 
OF THE STATE OF NEVADA (ENVIRONMENTAL APPROPRIATIONS PERMIT) 

Note: All Appropriation Permits in the state of Nevada are processed by the Division of Water 
Resources, Carson City, Nevada.  All Water Rights Maps must be prepared by a State of Nevada 
Water Rights Surveyor.  Additional time may be requested for CEM staff Water Rights Surveyor 
activities. 
 

ENVIRONMENTAL APPROPRIATION'S PERMIT 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Project Manager/ Senior 
Engineer/Senior Geologist 

Senior review, regulatory liaison, project 
management 

2 

Staff Engineer/Staff Geologist 
Prepare permit application, coordinate map 

surveying 
8 

TOTAL HOURS FOR EACH PERMIT APPLICATION 10 
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TASK E.5:  MISCELLANEOUS PERMITS 

NDEP understands that the level of effort to prepare permits not summarized above varies 
depending upon permit type (building, encroachment, etc.) and the requiring agency (NDOT, city, 
etc.).  Costs for preparing these miscellaneous permits should be proposed on a Task Summary 
Sheet, providing full justification of all efforts. 
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F.  CORRECTIVE ACTIONS MONITORING & MAINTENANCE 
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TASK F.1:  REMEDIATION SYSTEM OPERATIONS AND MONITORING 

Scope of Work: This task consists of all personnel time for the operation and monitoring of a soil 
and/or groundwater remediation system.  This task assumes multiple remediation systems are not 
being utilized at the site.  
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Project Manager/ Senior 
Engineer/Senior Geologist 

Project management, regulatory liaison  1/month 

Staff Engineer/ 
Staff Geologist 

Monitor system operations, evaluate system, 
make adjustments to system 

4/month 

Technician 
Monitor system operations, record operating 

parameters, inspect system, collect 
influent/effluent vapor and water samples 

 
10/month 

TOTAL HOURS PER MONTH 15 

Activities included in total hours for above task: 

 Site visits 
 Inspect remediation system 
 Monitor remediation system operations 
 Make adjustments to remediation system to optimize performance 
 Maintain onsite log for operating parameters (flow rates, pressures, vacuum, etc.) 
 Coordinate activated carbon change-outs 
 Troubleshoot system to correct any problems 
 Oversight of maintenance contractor 
 Collecting samples of remediation system influent/effluent vapor and  groundwater, and 

delivery to laboratory 
 Travel time if site is located within the CEM’s metropolitan area 

Potential activities or items that should be added to above table, as necessary: 

 Additional time for O&M of multiple remediation systems located at the same site 
 Travel if located outside metropolitan area of consultant: refer to Appendix B for 

discussion regarding reimbursable travel 
 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 
 Time to deploy and/or change out oxygen release compounds  
 Additional time for maintenance contractor oversight due to complex remediation systems 

(e.g. systems extending off-site)  

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK F.2:  CEM-CONDUCTED MONTHLY REMEDIATION SYSTEM 
MAINTENANCE 

Scope of Work: This task consists of all personnel time to perform monthly maintenance 
procedures of a soil and/or groundwater remediation system, including active onsite LNAPL 
recovery systems (e.g. automated skimmers).  This task assumes that the CEM is conducting 
all maintenance activities on a single remediation system. 
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Project Manager/ Senior 
Engineer/Senior Geologist 

 
Project management, regulatory liaison 

 
1/month 

Staff Engineer/ 
Staff Geologist/Technician 

Perform onsite remediation system 
maintenance/repairs, coordinate with repair 

vendor when appropriate 

 
 

10/month 

TOTAL HOURS PER MONTH 11 

NDEP understands that the level of effort to complete this task will vary, depending upon 
remediation system and site characteristics.  The hours summarized in the above Task Table should 
be considered rudimentary, or minimal.  Some months, a CEM may be able to perform these 
activities in less time, while other months additional hours may be required for remediation system 
repairs.  NDEP urges the CEM to propose the above hours, and keep in mind that a Change Order 
may be submitted if additional levels of effort are justified. 

Activities included in total hours for above task: 

 Site visits 
 Remediation system maintenance, modifications and repair procedures in accordance with 

manufacturer's guidelines 
 Coordinate equipment repairs with sub-contractor as necessary   
 Change out oxygen release compounds, remove/replace oxygen bottles for diffusion 

systems, etc. 
 Maintenance to LNAPL recovery filters, emptying LNAPL collection vessels, etc. 
 Travel time if site is located within the CEM’s metropolitan area  

Potential activities or items that should be added to above table, as necessary: 

 Additional time required for maintaining multiple remediation systems at the same site 
 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 
 Travel if located outside metropolitan area of consultant: refer to Appendix B for 

discussion regarding reimbursable travel 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK F.3:  REMEDIATION SYSTEM PERMIT REPORT PREPARATION 

Scope of Work: This task consists of all personnel time to produce a permit report as stipulated 
in applicable permits (Air Quality, NPDES, UIC, Environmental Appropriations permit etc.).  This 
Task should not be proposed if copies of quarterly Status Reports are being submitted to 
permitting agencies to provide this information. 
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Principal/Project Manager/ 
Senior Engineer/ Senior 

Geologist 

Senior review, regulatory liaison, project 
management 

1/report 

Staff Engineer/Staff Geologist Prepare report 4/report 

Administration/Clerical Administrative support 1/report 

TOTAL HOURS PER REPORT 6 

Activities included in total hours for above task: 

 Data assimilation 
 Regulatory agency liaison 
 Administrative support 

Potential activities or items that should be added to above table, as necessary: 

 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 
Assumes: 

 Quarterly Status Reports are not being submitted to fulfill permit reporting requirements 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK F.4:  GROUNDWATER MONITORING WELL SAMPLING* 

Scope of Work: This task consists of all personnel time to purge and sample one or more 
groundwater monitoring wells for analyses of dissolved petroleum hydrocarbon constituents and 
in-situ oxidation and bioremediation parameters.  This task also applies to wells in which LNAPL 
is present and recovery is being performed by technical staff (e.g. hand bailing, change out of 
passive product absorbent socks/skimmers, etc.).  The number of wells sampled, the number of 
wells where LNAPL is recovered, and average depth of the wells should be provided. 
 

SKILL LEVEL ACTIVITIES 

HOURS FOR 
FIRST OR 

ONLY  
WELL 

HOURS FOR 
EACH 

ADDITIONAL 
WELL 

Project Manager Project set-up & supervision 1 - 

Technician/Staff 
Engineer/Staff 

Geologist 

Purge & sample well(s), perform LNAPL 
recovery, deliver samples to lab, coordinate 

purge water/free product disposal 
5 1.5 

TOTAL HOURS 
6 for first or 

only well 
1.5 for each 

additional well 
*    Assumes:  Wells have been properly developed 

Activities included in total hours for above task: 

 Prepare and decontaminate equipment 
 Travel time if site is located within metropolitan area of consultant 
 Purge groundwater monitoring well(s) and/or removal of free product 
 Recovery of groundwater stabilization data during well purging 
 Recovery of groundwater samples for chemical analyses 
 Recovery of groundwater oxidation and bioremediation parameter data using CEM 

equipment and meters in the field 
 Recovery of groundwater samples for oxidation and bioremediation parameter analyses to 

be performed by an analytical laboratory 
 Time to transport samples to lab, or prepare shipment package 
 Coordinate disposal of purge water 
 Coordination of traffic plan and placement of traffic barriers 

Potential activities or items that should be added to above table, as necessary: 

 Travel time if site is located outside metropolitan area of consultant: refer to Appendix B 
for discussion regarding reimbursable travel 

 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 
 Additional time for specialized sampling methodologies, as necessary 

 
The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK F.5:  GROUNDWATER MONITORING / REMEDIATION STATUS REPORT 
PREPARATION* 

Scope of Work: This task consists of all personnel time to produce a status report summarizing 
all groundwater monitoring & sampling results and remediation activities as required by the 
regulatory case officer.  Such reports are commonly prepared on a quarterly basis. 
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Principal Senior review 2 

Project Manager/ Senior 
Engineer/ 

Senior Geologist 
Report preparation 5 

Staff Engineer/Staff Geologist Report Preparation 7 

Administration/Clerical Administrative support 2 

Drafter Drafting 3 

TOTAL HOURS FOR TASK  19 

*The above task table assumes a site has up to 12 monitoring wells and an active remediation system. 

Activities included in total hours for above task: 

 Summary of all site activities during reporting period (commonly quarterly) 
 Data assimilation 
 Regulatory agency liaison 
 Administrative support 
 Preparation and updating of contaminant plume maps and other figures as required by the 

regulatory case officer 
 Discussion of remediation system performance 
 Request for site closure, if appropriate 
 Revision to submittal if determined to be deficient by case regulatory officer 

Potential activities or items that should be added to above table, as necessary: 

 Revision of submittal if requested by regulatory agencies, including conditions unknown 
to CEM, or extenuating conditions requiring consideration as requested by the agency 

 Additional time to provide discussions regarding the results of limited assessment or 
remedial activities such as the installation of wells, the excavation of contaminated soil, or 
monitoring system changes to optimize mass removal (if not discussed in a separate stand-
alone report). 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table (i.e. site has only a few monitoring wells or no active remediation system), the 
reduced level of effort must be proposed.  If it is necessary to propose additional time to perform this Task (i.e. 
more monitoring wells and large active remediation project), justification must be provided. 
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TASK F.6:  REMEDIATION EQUIPMENT STATUS FORM PREPARATION 

Scope of Work: This task consists of all personnel time to complete a Remediation Equipment 
Status Form.  If requested by NDEP, this form is to be completed and submitted to Fund staff.  
NDEP may request submittal of the form pursuant to the following circumstances:  

 To provide a listing and status of all existing Fund-reimbursed remediation equipment at a 
site (packaged remediation systems, blowers, carbon canisters, etc.).   

 Following the purchase of Fund-reimbursed remediation equipment.   
 Following modification of an existing Fund-reimbursed remediation system.  
 Following change in operator (claimant) of Fund-reimbursed remediation system.  
 Following removal/decommissioning of Fund-reimbursed remediation equipment.  

The Remediation Equipment Status Form is available at our website at: 
https://ndep.nv.gov/environmental-cleanup/petroleum-fund 

This task should be completed during a previously scheduled site visit. 
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Project Manager/ Senior 
Engineer/ 

Senior Geologist 
Status Form preparation/review 0.5 

Staff Engineer/ 
Staff Geologist 

Status Form preparation 1 

Administration/ 
Clerical 

Word processing/administrative support 0.5 

TOTAL HOURS FOR TASK 2 

Activities included in total hours for above task: 

 Photos of remediation equipment 
 Complete descriptions and specifications of equipment 
 Runtime and operational data assimilation 
 Presentation of background information 

Potential activities or items that should be added to above table, as necessary: 

 In-house equipment usage (camera) 

Assumes: 

 Field activities are performed during a previously scheduled site visit. 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK F.7:  MEETINGS WITH REGULATORY AGENCY STAFF 

Scope of Work: This task consists of all personnel time to prepare for an NDEP requested 
meeting.  Meetings may include project status meetings, remediation system optimization 
meetings, or other meetings requested by the NDEP and deemed appropriate to help move the 
project along towards closure.  Meetings for these purposes may occur from project inception until 
a “No Further Action” is issued by NDEP.  This task is not for use when meetings are not 
requested/required by NDEP staff or are required due to Facility operator noncompliance or 
recalcitrance. 
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Principal 
Senior review; project planning and 

coordination 
1 

Project Manager/ Senior 
Engineer/ 

Senior Geologist 
Senior review; presentation development 6 

Staff Engineer/Staff Geologist 
Meeting management; coordination, NDEP 

communications; data assimilation and review 
4 

Administration/Clerical Word processing, administrative support 1 

Drafting Drafting 2 

TOTAL HOURS FOR TASK  14 

Activities included in total hours for above task: 

 Planning and coordination 
 Data assimilation 
 Regulatory agency liaison 
 Administrative support 
 Drafting support 
 Coordination with other affected parties 
 Presentation of electronic data (e.g.,  PowerPoint or other) 
 Copies for handouts during meeting 

Potential activities or items that should be added to above table, as necessary: 

 Vehicle mileage, travel time and meeting attendance 
 For more complex sites, multiple sites with comingled plumes, or larger scale meetings 

provide justification for additional hours 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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G.  SITE CLOSURE ACTIVITIES 
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TASK G.1:  NO FURTHER ACTION REQUEST 
NO CONTAMINATION EXCEEDING STATE ACTION LEVELS 

Scope of Work: This task consists of all personnel time to produce a stand-alone report requesting 
a regulatory determination of no further action (NFA) with no known soil and/or groundwater 
contamination meeting or exceeding state action levels left in place.  This task will only be 
concurred with if documentation is provided that verifies the regulatory case officer has 
requested this information be provided in a stand-alone report as opposed to within another 
document (status report, site characterization report, etc.). 
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Project Manager/ Senior 
Engineer/ 

Senior Geologist 
Data compilation, report preparation 2 

Staff Engineer/ 
Staff Geologist 

Data compilation, report preparation 8 

Drafter Drafting 2 

Administration/Clerical Word processing/administrative support 2 

TOTAL HOURS FOR TASK 14 

Activities included in total hours for above task: 

 Compiled data supporting NFA request 
 Revision to submittal if determined to be deficient by regulatory case officer 

Potential activities or items that should be added to above table, as necessary: 

 Vehicle Mileage, CEM in-house supplies, per diem & vendor markup 
 Revision of submittal if requested by regulatory agencies, including conditions unknown 

to CEM, or extenuating conditions requiring consideration as requested by the agency 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK G.2:  NO FURTHER ACTION REQUEST 
CONTAMINATION EXCEEDING STATE ACTION LEVELS 

Scope of Work: This task consists of all personnel time to produce a stand-alone report requesting 
a regulatory determination of no further action (NFA) with known soil and/or groundwater 
contamination meeting or exceeding state action levels left in place.  The report must present data 
pursuant to calculations and modeling that verify the groundwater contaminant plume will be 
remediated by natural attenuation before it migrates offsite or impacts sensitive receptors and/or 
known soil contamination will not impact groundwater or other sensitive receptors.  See Task A.15 
for modeling activities.  This task will only be concurred with if documentation is provided 
that verifies the regulatory case officer has requested this information be provided in a stand-
alone report as opposed to within another document (status report, site characterization 
report, etc.). 
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Project Manager/ Senior 
Engineer/ 

Senior Geologist 
Performing calculations, report preparation 7 

Staff Engineer/ 
Staff Geologist 

Performing calculations, report preparation 9 

Drafter Drafting 2 

Administration/Clerical Word processing/administrative support 2 

TOTAL HOURS FOR TASK 20 

Activities included in total hours for above task: 

 Calculations and modeling results 
 Compiled data supporting NFA request 
 Revision to submittal if determined to be deficient by case regulatory officer 

Potential activities or items that should be added to above table, as necessary: 

 Vehicle Mileage, CEM in-house supplies, per diem & vendor markup 
 Revision of submittal if requested by regulatory agencies, including conditions unknown 

to CEM, or extenuating conditions requiring consideration as requested by the agency 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
.  
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TASK G.3: SITE CLOSURE PRESENTATION PREPARATION 
Typical Site 

Scope of Work: This task consists of all personnel time to produce a Site Closure Presentation 
summarizing all historic assessment, remediation and sampling activities into a package that 
requests an exemption from corrective actions for contaminated groundwater per NAC 
445A.22725(2).  The closure presentation is an interactive presentation between the CEM for the 
facility operator and NDEP Staff considering the request for a no further action determination.  
The presentation may be requested by NDEP following submittal and review of other site closure-
related documents (see Task G.2).  It is to be provided in a forum that allows discussion of how 
this site meets the exemption criterion. 
 

SKILL LEVEL ACTIVITIES TOTAL HOURS 

Principal Senior Review 1 

Project Manager 
Project management, presentation package / 

report review 
2 

Staff Engineer/ Staff 
Geologist 

Presentation Preparation 24 

Clerical 
Presentation preparation support, administrative 

support 
1 

TOTAL HOURS FOR TASK 28 

Activities included in total hours for above task: 

 Data assimilation 
 Regulatory agency liaison 
 Preparation and updating of contaminant plume maps and other figures as required by the 

regulatory case officer 
 Summary of all site activities during life of the project to include: 

o Site history; 
o Corrective action and remediation history; 
o Magnitude and extent of contamination; 
o Hydrogeologic setting and conditions; 
o Groundwater contaminant plume stability; 
o Amount of contaminant mass and concentration reduction; 
o Current contaminant concentrations and distribution; and 
o Potential receptors in the site vicinity and possible contaminant transport pathways. 

 Request for NFA, if appropriate 
 Preparation of an electronic deliverable (PowerPoint or similar technology) for 

presentation 
 Administrative support 
 Senior review 
 Revision to submittal if determined to be deficient by regulatory case officer 
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Potential activities or items that should be added to above table, as necessary: 

 Vehicle mileage, CEM in-house supplies, per diem & markup 
 Revision of submittal if requested by regulatory agencies, including conditions unknown 

to CEM, or extenuating conditions requiring consideration as requested by the agency 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK G.4:  COORDINATION OF PERMANENT WELL CLOSURE 

Scope of Work: This task consists of all personnel time to coordinate the permanent closure of 
groundwater monitoring and/or remediation wells following receipt of a No Further Action 
determination from the implementing regulatory agency.  This task is arranged into three sub-
tasks.  Project management, coordination of contractors and deliverables, and oversight of field 
activities are summarized on an hourly basis in the table below. 
 

SKILL LEVEL ACTIVITIES  TOTAL HRS 

Project Manager/ 
Senior Engineer/ 
Senior Geologist 

Project management, regulatory liaison 2 

Staff Engineer/ 
Staff Geologist 

Coordinate field activities, submit & evaluate bids 
(if necessary), coordinate sub-contractors, 
coordinate waste disposal, and submit well 

abandonment logs and closure letter to Division of 
Water Resources and NDEP 

10 

Technician Oversight of well abandonment activities* 8 

TOTAL HOURS FOR TASK 20 

* Field time for oversight of abandonment activities should be discussed with the regulatory case officer to determine 
whether or not a technician must be present for all or part of the well abandonment. 

Activities included in total hours for above task: 

 Soliciting and evaluating bids if contracted costs will meet or exceed $6,000 
 Coordinating field activities 
 Coordinating site restoration (as result of well abandonment only - if necessary) 
 Coordination/liaison with regulatory agencies 
 Submittal of well abandonment logs and closure letter to Division of Water Resources and 

NDEP 
 Travel time if site is located within metropolitan area of consultant 
 Coordination of waste disposal 
 Field oversight of well abandonment activities 

Potential activities or items that should be added to above table, as necessary: 

 Additional onsite observation activities if required by regulatory case officer 
 Travel time if site is located outside metropolitan area of consultant: refer to Appendix B 

for discussion regarding reimbursable travel 
 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 

Assumes: 

 Wells abandoned in accordance with Nevada Administrative Code 534.420 
 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK G.5:  REMEDIATION SYSTEM DECOMMISSIONING 
AND SITE RESTORATION 

Scope of Work: This task consists of all personnel time to coordinate the 
decommissioning/removal of project remediation system(s) and all associated equipment, and 
perform site restoration activities.  This task assumes that field work will be performed by a sub-
contractor with oversight by the consulting company. 
 

REMEDIATION SYSTEM DECOMMISSIONING 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Project Manager/ Senior 
Engineer/ 

Senior Geologist 
Regulatory liaison, project management 2 

Staff Engineer/ 
Staff Geologist 

Prepare, submit and evaluate bid packages (if 
necessary), coordinate equipment and waste disposal 

6 

Technician Oversight of remediation system decommissioning* 8 

TOTAL HOURS FOR TASK 16 

* Field time for oversight of decommissioning activities should be discussed with the regulatory case officer to 
determine whether or not a technician must be present for all or part of the remediation system removal. 

Activities included in total hours for above task: 

 Soliciting and evaluating bids if contractor costs will meet or exceed $6,000 
 Coordinating field activities 
 Coordination/liaison with regulatory agencies 
 Travel time if site is located within metropolitan area of consultant 
 Coordination of equipment and waste disposal 
 Field oversight of decommissioning activities 

Potential activities or items that should be added to above table, as necessary: 

 Additional onsite observation activities if required by regulatory case officer 
 Additional time for system decommissioning/site restoration activities conducted by the 

CEM.  
 Vehicle mileage, CEM in-house supplies, per diem & vendor markup 
 Travel time if site is located outside metropolitan area of consultant: refer to Appendix B 

for discussion regarding reimbursable travel 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK G.6:  SHAPEFILE PREPARATION 

Scope of Work: This task consists of all personnel time to prepare a shapefile.  Shapefiles are 
required when groundwater contamination is left in place at the time of site closure.   
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Principal Senior review 1 

Project Manager/ Senior 
Engineer/ 

Senior Geologist 

Data evaluation, senior review, regulatory 
liaison 

2 

Staff Engineer/Staff Geologist 
Data evaluation, shapefile attribute table 
development, plume contour generation 

3 

Drafter 
Shapefile development, GIS formatting, 

drafting 
3 

Administration Administrative support 1 

TOTAL HOURS FOR TASK  10 

Activities included in total hours for above task: 

 Shapefile attribute table development 
 Plume contour generation 
 GIS formatting 

Potential activities or items that should be added to above table, as necessary: 

 If monitoring well coordinates consistent with the State of Nevada mandated NAD83 UTM 
Zone 11 North projection have not been collected, additional hours may be necessary to 
accomplish the task. 

The NDEP requires only that the shapefile be compatible with ESRI ArcMAP.  The shapefile can 
be developed and formatted using readily available freeware. 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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H.  NOT-TO-EXCEED PROPOSAL (NTEP) OR CHANGE ORDER PREPARATION 
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TASK H.1:  NTEP PREPARATION 

Scope of Work: This task consists of all personnel time to produce an NTEP. 
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Project Manager/ Senior 
Engineer/ 

Senior Geologist 
NTEP preparation/review 1 

Staff Engineer/Staff Geologist NTEP preparation 2 

Administration/Clerical Word processing/administrative support 1 

TOTAL HOURS FOR TASK 4 

Activities included in total hours for above task: 

 Submittal of additional information if requested by NDEP 

Potential activities or items that should be added to above table, as necessary: 

 Additional time to prepare large-scope NTEPs.  Examples include, but are not limited to, 
long-term (annual) NTEPs which propose sampling and monitoring tasks along with 
additional assessment activities, well installation, remediation system design/installation, 
etc. 

 Time spent for preparation of “after the fact” NTEPs will not be recommended for payment 
unless concurred with by NDEP. 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK H.2:  CHANGE ORDER PREPARATION 

Scope of Work: This task consists of all personnel time to produce a Change Order summarizing 
and requesting additional work not discussed in an existing NTEP.  A Change Order is prepared 
using NTEP task forms and is accompanied by a cover letter discussing the necessity for the 
additional work and any other pertinent information.  The Change Order must clearly identify the 
existing NTEP it is associated with.  Please see the discussion regarding Change Orders in Section 
2.2 of this document. 
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Project Manager/ Senior 
Engineer/ 

Senior Geologist 
Change Order preparation/review 1 

Staff Engineer/Staff Geologist Change Order preparation 2 

Administration/Clerical Word processing/administrative support 1 

TOTAL HOURS FOR TASK 4 

Activities included in total hours for above task: 

 Submittal of additional information if requested by NDEP 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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I.  PREPARATION OF APPLICATION FOR PETROLEUM FUND COVERAGE 
AND REIMBURSEMENT CLAIMS 
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TASK I.1:  PREPARATION OF APPLICATION FOR PETROLEUM FUND 
COVERAGE 

Scope of Work: This task consists of all personnel time for the preparation and submittal of an 
Application for Petroleum Fund coverage.    
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Project Manager/ 
Senior Engineer/Senior 

Geologist 
Senior review 1 

Staff Engineer/ 
Staff Geologist 

Prepare Application for Petroleum Fund 
coverage 

5 

Administration/Clerical Administrative/clerical support 2 

TOTAL HOURS PER SUBMITTAL 8 

Activities included in total hours for above task: 

 Completion and submittal of all necessary forms, signatures and any other pertinent 
information 

 Regulatory liaison 
 Submittal of additional information if submittal is deficient 

Potential activities or items that should be added to above table, as necessary: 

 Additional time to prepare figures for large-scale releases 
 Additional time to provide information to initially establish the claimant as a vendor to the 

State of Nevada 
 Time to assemble additional information to support the application such as UST system 

leak detection or inventory data, copies of invoices/receipts from UST system 
maintenance/repair vendors, etc. 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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TASK I.2:  PREPARATION OF PETROLEUM FUND REIMBURSEMENT CLAIM 

 
Scope of Work: This task consists of all personnel time for the preparation and submittal of a 
reimbursement claim to the State of Nevada Petroleum Fund.  Reimbursement claims are 
commonly submitted on a quarterly basis to coincide with scheduled Board meetings. If a 
claim is to be processed for a specific Board meeting, the claim must be complete, including all 
required signatures and supplemental documentation. The initial claim must be received by NDEP 
no later than 12 months following release discovery (see Board Policy Resolution #96-003, 
Amended).  The final claim of the project must be received by NDEP no later than 12 months 
following the date of the regulatory agency-issued “No Further Action” letter.   
 

SKILL LEVEL ACTIVITIES TOTAL HRS 

Project Manager/ 
Senior Engineer/Senior 

Geologist 
Senior review 1.5 

Staff Engineer/Staff Geologist Prepare Reimbursement Claim 3 

Administration/Clerical Administrative/clerical support 3 

TOTAL HOURS PER SUBMITTAL 7.5 

Activities included in total hours for above task: 

 Completion and submittal of all necessary forms,  
 Regulatory liaison 
 Submittal of additional information if requested by NDEP 
 Submittal of proof of payment documentation (e.g. vendor/contractor receipts, affidavits 

signed by the vendor/contractor, or credit card statements) 

Potential activities or items that should be added to above table, as necessary: 

 Additional time to prepare claims requesting reimbursement for more than one quarter 
(three months) of activities 

The CEM must propose the level of effort that will accomplish this Task.  If this Task can be performed in less time 
than summarized in the above table, the reduced level of effort must be proposed.  If it is necessary to propose 
additional time to perform this Task, justification must be provided. 
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J. INITIAL ABATEMENT ACTIVITIES 
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TASK J.1:  INITIAL ABATEMENT FOR HEATING OIL TANK CLEANUP ACTIVITY 
Fund Coverage provided ONLY if a LUST/Corrective Action Case Number is Assigned 

 
Scope of Work: This task consists of all personnel time and maximum allowable contractor costs to 
conduct initial abatement work on heating oil tank removal and cleanup projects prior to engaging in 
standard cost controls established through NTEPs and bids.  Because the CEM provides direct oversight of 
the contractor during this phase, it is the CEM’s responsibility to ensure the CEM costs and contractor costs 
are consistent with this task table.  Detailed non-CEM invoices must be provided to NDEP in the 
reimbursement claim to support initial abatement costs.  Details include, but are not limited to, contractor’s 
timesheets, daily activity logs and any transportation, lodging, equipment and/or rental costs.  The soil 
disposal invoice must also be included. 
 
To minimize safety concerns with having an open excavation and facilitate rapid initial abatement activities, 
the Fund will reimburse rapid turnaround results for laboratory analyses for soils that have apparent 
petroleum impacts. Rapid turnaround times should not be pursued if there are not obvious signs of a 
discharge to the environment.  The initial abatement period ends once equipment used to remove the tank 
system(s) is demobilized from the site and/or the excavation is backfilled. If additional assessment and 
remediation work is required for the site, those activities must be requested through an NTEP and performed 
under regulatory case officer concurrence (refer to Appendix F). 

SKILL LEVEL/ACTIVITY ACTIVITY/COSTS 
TOTAL 

HRS 
Project Manager/ Senior 

Engineer/ 
Senior Geologist 

Coordination Activities and Project Management 2 

Staff Engineer/ 
Staff Geologist 

Oversight of Excavation Activities and Generation of 
Required Reports 

24 

Technician or Staff Geologist 
Prepare field equipment, recover samples from pit(s), 
decontaminate equipment, deliver or ship samples for 

analyses 
4 

Administration/Clerical Word processing and administrative support 4 

Drafter Drafting 2 

All Non-CEM Activities*  
(Not to include Tank Removal 
or Laboratory Analyses Costs) 

[Soil Removed (tons)] x $80 [Disposal Rate Per Ton] 
x [3.75**] = $$ Maximum Allowable Non-CEM Cost 

 
Maximum Allowable Soil Removal = 48 tons (approximately 

32 yards3) per storage tank. Where multiple storage tanks are 
removed from a site, the total volume of soil removed shall not 

exceed 210 tons (approximately 140 yards3). 

N/A 

Tank Removal 
$2,000 maximum to defray removal costs  

(Applies only if a LUST/Corrective Action Case 
Number is Assigned to Project)  

N/A 

TOTAL HOURS FOR TASK 36 

* Activities include, but are not limited to, excavating, transporting and disposal of impacted soil, importing and placement 
of backfill, site restoration and ALL supplemental charges  

** Multiplier is the average contractor costs for Nevada heating oil projects based upon the amount of soil disposed from 
2013 – 2015  
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Typical activities included in total hours for above task: 

 Coordination and excavation oversight of soils that have apparent petroleum impacts 

 Backfilling of tank pit 

 Collection of soil samples for analyses   
 Time to deliver samples to laboratory or prepare shipping package 

 Project management 

 Travel time if site is located within metropolitan area of consultant 

 Coordination of disposal of contaminated soils 

 Consultant coordination of traffic control plan and placement of traffic barriers (if necessary) 
 Vehicle mileage, CEM in-house supplies, per diem and vendor markup may be added to above 

table as necessary 
 
Additional considerations for the above task: 

 “Soils that have apparent petroleum impacts” must be evident by soils saturated with petroleum 
product, have elevated volatile organic compounds identified via field equipment (e.g. PID), or 
obvious petroleum staining with strong odor. Costs associated with excavation, disposal, and 
sampling of impacted soils will not be reimbursed if the initial storage tank closure sample results 
are below NDEP action levels. 
 

 For large cleanup sites where multiple heating oil storage tanks are removed from separate tank 
excavations (i.e. tank pits), an additional 1.5 hours may be requested for oversight of the fourth 
tank pit and each additional pit thereafter (Staff Engineer/Staff Geologist skill level). The above 
additional hours may not be requested at a site for the removal of three or less storage tanks, 
regardless of the number of tank excavation pits. 
 

 For large cleanup sites where multiple heating oil storage tanks are removed from separate tank 
excavations (i.e. tank pits), an additional 0.5 hours may be requested for sampling of the fourth 
tank pit and each additional pit thereafter (Staff Geologist/Technician skill level). The above 
additional hours may not be requested at a site for the removal of three or less storage tanks, 
regardless of the number of tank excavation pits. 
 

 Drafting hours in the task table above should be reserved for large heating oil tank system removal 
projects (e.g. schools, hospitals, casinos) that require detailed drawings to make informed decisions 
about closure or further remediation beyond the scope of this task. Drawings must be in a scaled 
electronic format and display the following: former tank and piping locations, sample locations and 
depth, surrounding structures, sensitive receptors where appropriate, and off-property impacts. 
These types of drawings are not typically associated with, nor required, for small residential 
heating oil tank (<1,100 gallon) sites. 
 

 If the CEM believes the site can be closed or future corrective action costs would be significantly 
reduced by excavating additional soil beyond the “maximum allowable soil removal” referenced 
in the table above, he/she must request and obtain written approval for a specific 
tonnage/volume of additional excavation from the regulatory case officer, Fund staff, or 
NDEP supervisor.  Any additional excavation approved by the regulatory case officer, as part of 
initial abatement, must be invoiced using the same formula for Maximum Allowable Non-CEM 
Costs. 
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If the regulatory case officer does not provide approval for additional soil excavation, any further 
excavation is considered beyond the scope of initial abatement. The CEM must contact the 
regulatory case officer to initiate the required cost control measures established through a NTEP 
and bids, when the cost meets the bid criteria. Work beyond the scope of initial abatement must be 
conducted in accordance with a corrective action plan approved by the NDEP. 
 

 If the volume of excavated soil is relatively small, forcing the maximum allowable Non-CEM costs 
down to a value that does not cover the actual Non-CEM expenses, the CEM may request that the 
regulatory case officer increase the maximum allowable cost to cover the actual expenses incurred. 
 

 If the site is located outside of the metropolitan area of the consultant, additional hours for 
consultant travel time (billed at technician rate), mileage, and per diem may be included with an 
initial abatement claim submittal. State mileage and per diem rates apply (Appendix B). 
 

 Nevada disposal facilities should be used for impacted soil disposal, when possible. If the site is 
located in a rural area of the state where transport costs to a Nevada disposal facility will cause the 
Non-CEM costs to exceed the maximum allowed by the formula in the table above, an out-of-state 
disposal facility located closer to the site may be used. The disposal rate of the out-of-state facility 
must be equal to or less than the disposal rate in the task table unless the cost analysis outlined 
below is provided and approved. 
 

 If the soil disposal rate of an out-of-state facility or a Nevada disposal facility in close proximity to 
a rural site is greater than $80 per ton, a cost analysis must be submitted for reimbursement 
consideration. The cost analysis must demonstrate that costs associated with transporting impacted 
soils to a Nevada disposal facility with a rate equal to or less than $80 per ton will exceed the 
Maximum Allowable Non-CEM Cost provided by the formula in the table above and using the 
disposal facility with a higher disposal rate will result in a cost savings to the Fund. 

If this Task can be performed in less time than summarized in the above table, the reduced level of effort/hours must 
be applied.    
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TASK J.2:  INITIAL ABATEMENT FOR REGULATED 
UNDERGROUND STORAGE TANK CLEANUP ACTIVITIES 

 
Scope of Work: This task consists of all personnel time and maximum allowable contractor costs to 
conduct initial abatement work on discharges from regulated underground storage tank (UST) systems prior 
to engaging in standard cost controls established through NTEPs and bids. Initial abatement specifically 
includes the following: initial assessment immediately after UST removal (i.e. UST closure sampling 
required by the implementing agency); initial excavation of soils that have been confirmed by laboratory 
analysis to be above 100 mg/Kg for TPH and total greater than 3 cubic yards; further excavation of soils 
with apparent petroleum impacts caused by the removed USTs; and confirmation sampling following the 
removal of impacted soils. “Soils that have apparent petroleum impacts” must be evident by soils saturated 
with petroleum product, have elevated volatile organic compounds identified via field equipment (e.g. PID), 
or obvious petroleum staining with strong odor. Costs associated with excavation/disposal of soils and 
confirmation sampling will not be reimbursed if the initial UST closure samples are below NDEP action 
levels (i.e. petroleum contamination must be confirmed by laboratory analysis of the UST closure samples 
prior to excavation activities). 

To expedite the UST closure sampling and post-excavation confirmation sampling, the Petroleum Fund 
(Fund) will reimburse rapid turnaround results for laboratory analyses for soils that have apparent petroleum 
impacts. Rapid turnaround times should not be pursued if there are not obvious signs of a discharge to the 
environment.  The initial abatement period ends once equipment used to remove the tank system(s) is 
demobilized from the site and/or the excavation is backfilled. If additional assessment and remediation 
work is required for the site, those activities must be requested through an NTEP and performed under 
regulatory case officer concurrence (refer to Appendix F). 

Because the CEM provides direct oversight of the contractor(s) during this phase, it is the CEM’s 
responsibility to ensure the CEM costs and contractor costs are consistent with the below task table.  
Detailed non-CEM invoices must be provided to NDEP in the reimbursement claim to support initial 
abatement costs.  Details include, but are not limited to, contractor’s timesheets, daily activity logs and any 
transportation, lodging, equipment and/or rental costs.  Invoices, manifests, and soil profile analyses 
required for soil disposal must also be included with the reimbursement claim(s). Note: A reimbursement 
claim for initial abatement costs associated with a regulated UST system cannot be submitted until a 
leaking underground storage tank (LUST) case officer/case number has been assigned and the Fund 
has approved coverage for the UST(s) that caused the discharge to the environment. 
 
NDEP strongly recommends the CEM contact a LUST case officer/supervisor or Fund staff at the time the 
discharge is observed, and after the UST closure sample analytical results are received, to obtain verbal 
concurrence for initial abatement activities. If initial abatement activities need to occur during hours that 
NDEP offices are closed (weekends, holidays, etc.), the CEM should use their judgment to implement 
methods to expedite cleanup and minimize project costs. The above activities may be performed prior to 
Fund coverage being established for the facility; however, the CEM must understand and inform the 
operator that any costs incurred under this task shall be borne by the operator if reimbursement coverage is 
denied.  Additionally, if coverage is granted with a reduction, reimbursement by the Fund for these initial 
abatement activities will be reduced. For additional information on reductions or potential denial of Fund 
coverage, please review Policy Resolution #94-023 at: https://ndep.nv.gov/environmental-
cleanup/petroleum-fund/board-policy-resolutions  
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SKILL LEVEL/ACTIVITY ACTIVITY/COSTS 
TOTAL 

HRS 
Project Manager/ Senior 

Engineer/ 
Senior Geologist 

Coordination Activities and Project Management 2 

Staff Engineer/ 
Staff Geologist 

Oversight of Excavation Activities and Generation of 
Required Reports 

24 

Technician or Staff Geologist 
Prepare field equipment, recover samples from 

beneath tank system(s), decontaminate equipment, 
deliver or ship samples for analyses 

6 

Administration/Clerical Word processing and administrative support 2 

All Non-CEM Activities*  
(Not to include Laboratory 

Analyses Costs) 

[Soil Removed (tons)] x $80 [Disposal Rate Per Ton] 
x [3.75**] = $$ Maximum Allowable Non-CEM Cost 

 
Maximum Allowable Soil Removal = 210 tons 

(approximately 140 yards3) 

N/A 

TOTAL HOURS FOR TASK 34 

* Activities include, but are not limited to, additional excavation following initial UST closure sampling; 
transport and disposal of impacted soil; import and replacement backfill for excavated petroleum impacted 
soils; and ALL supplemental charges 

** Multiplier is for contractor costs for removal, transport, and disposal of petroleum impacted soils 

Typical activities included in total hours for above task: 

 Coordination and oversight of excavation and sampling activities 
 Coordination and oversight for backfill activities 

 Coordination and oversight of disposal/treatment of contaminated soils 

 Collection of all soil samples for analyses   

 Time to deliver samples to laboratory and/or prepare shipping package 

 Project management 
 Travel time if site is located within metropolitan area of consultant 

 Consultant coordination of traffic control plan and placement of traffic barriers (if necessary) 

 A description and incorporation of initial abatement activities within the UST closure report 

Additional considerations for the above task: 

 If the CEM believes the site can be closed or future corrective action costs would be significantly 
reduced by excavating additional soil beyond the “maximum allowable soil removal” referenced 
in the table above, he/she must request and obtain written approval for a specific 
tonnage/volume of additional excavation from the regulatory case officer, Fund staff, or 
NDEP supervisor.  Any additional excavation approved by a regulatory case officer/supervisor or 
Fund staff, as part of initial abatement, must be invoiced using the same formula for Maximum 
Allowable Non-CEM Costs. If regulatory approval for the additional excavation is not provided, 
any further excavation is considered beyond the scope of initial abatement and the CEM must 
contact the regulatory case officer to initiate the required cost control measures established through 
a NTEP and bids. Work beyond the scope of initial abatement must be conducted in accordance 
with a corrective action plan approved by the NDEP. 



State of Nevada Petroleum Fund CEM Cost Guidelines Page 100 
 

Rev.:  September 2021 

 
 If the volume of excavated soil is relatively small, forcing the maximum allowable Non-CEM costs 

down to a value that does not cover the actual Non-CEM expenses, the CEM may request that 
NDEP increase the maximum allowable cost to cover the actual expenses incurred. 
 

 If the site is located outside of the metropolitan area of the consultant, additional hours for 
consultant travel time (billed at technician rate), mileage, and per diem may be included with an 
initial abatement claim submittal. State mileage and per diem rates apply (Appendix B). 
 

 Nevada disposal facilities should be used for impacted soil disposal, when possible. If the site is 
located in a rural area of the state where transport costs to a Nevada disposal facility will cause the 
Non-CEM costs to exceed the maximum allowed by the formula in the table above, an out-of-state 
disposal facility located closer to the site may be used. The disposal rate of the out-of-state facility 
should be equal to or less than the disposal rate in the task table unless the cost analysis outlined 
below is provided and approved. 
 

 If the soil disposal rate of an out-of-state facility or a Nevada disposal facility in close proximity to 
a rural site is greater than $80 per ton, a cost analysis must be submitted for reimbursement 
consideration. The cost analysis must demonstrate that costs associated with transporting impacted 
soils to a Nevada disposal facility with a rate equal to or less than $80 per ton will exceed the 
Maximum Allowable Non-CEM Cost provided by the formula in the table above and using the 
disposal facility with a higher disposal rate will result in a cost savings to the Fund. 
 

 CEM in-house supplies necessary for field sample screening (e.g. PID) may be claimed under this 
task in accordance with rates provided in Appendix A 

 
If this Task can be performed in less time than summarized in the above table, the reduced level of effort/hours must 
be applied. 
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APPENDIX A 

CEM IN-HOUSE CHARGES 
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NDEP will recommend reimbursement for the following CEM-owned in-house equipment/materials. These 
rates may also be applied to rented equipment, not to exceed the below summarized costs.  Proposed costs 
for items that do not appear in the tables should be calculated using the CEM Equipment Usage Rate 
Calculation provided in Appendix C.  A CEM field usage log must accompany each claim requesting 
reimbursement for all in-house equipment, materials, and rental costs.   
 

CEM IN-HOUSE EQUIPMENT/RENTAL RATE/DAY 
PID - OVM $125 
Single-Speed Well Pump or Peristaltic Sampling Pump (Including Controller) $50 
Variable-Speed Submersible Sampling Pump (Including Controller) $100 
Bladder Sampling Pump (Including Controller/Compressor) $130 
       Bladder Sampling Pump Bladder $16 
       Sample Grab Plate $14 
Multi-Parameter Sampling Meter (Includes Flow-Through Cell) $115 
       Multi-Meter Sensor: Dissolved Oxygen, pH, Temp., Conductivity, Redox, 
       Turbidity (Each sensor used as identified on equipment usage log) 

$25 

pH/Conductivity/Temp Meter $25 
Dissolved Oxygen Meter $25 
Water Level Meter $45 
Anemometer $35 
Redox Meter $25 
Ozone Meter $35 
Gas Level Meter (LEL, CO, H2S, O2) $25 
Air Sample Pump $25 
Air Sample Bag $15 
Oil/Water Interface Probe $75 
Data Logger (Including Transducers) $125 
Portable Generator $60 
Purge Bailer $15 
Hand Auger $10 
Digital Camera $10 

Oxidant Injection Trailer $110 

 
CEM IN-HOUSE MATERIALS COST 

Disposable Bailer (Each) $10 
55-Gallon Drum (Each) $65 
Tyvek Coveralls (Each) $12 
Poly Sampling Tubing (Per Foot) $0.65 
Dual Bonded Tubing (Per Foot) $1.20 
Peristaltic Pump Tubing (Per Foot) $2.40 
General Field Supplies Rate (Per Remediation System O&M Visit)* $10 
General Field Supplies Rate (Per Sampling Event – Up to 20 wells)* $20 
General Field Supplies Rate (Per Sampling Event – Greater than 20 wells)* $40 

*The Fund recognizes there are incidental costs incurred by CEMs in carrying out NDEP required sampling or remediation equipment maintenance. 
The above field supply rates are meant to supplement these costs and may not cover all costs incurred by a CEM to carry their normal course of 
business (i.e., cost of doing business). Receipts are not required unless specifically requested by Fund staff and will be approved at staff's discretion 
during claim review based on supporting documentation (i.e., field activity logs). General field supply rates apply to the following materials, but 
are not limited to: ice, gloves, small hand/sampling tools, decon solution/water, signage, locks, pest/weed control, fire prevention, bailer string, 
rags, etc. 
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APPENDIX B 

CEM TRAVEL AND PER DIEM RATES 
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CEM TRAVEL AND PER DIEM RATES 

Meal, lodging, CEM vehicle mileage, and travel expenses will be recommended for reimbursement 
pursuant to allowable state rates only.  To request these expenses for reimbursement, the claim 
must include information specifying the following:  

 Number of CEM staff associated with each individual per diem request per day (e.g., two 
people for one night lodging @ $94/night; dinner for two people @ $23/dinner, etc.) 

 Number and type (i.e. breakfast, lunch, dinner) of meal(s) 
 Number of nights claimed for lodging, with associated receipts. 

For rental vehicles, NDEP will reimburse for either vehicle mileage (as summarized below) or the 
actual cost of the rental.  Actual vehicle rental fees must be requested as non-CEM costs.  
Additionally, justification for the usage of a rental vehicle rather than a CEM-owned vehicle must 
be provided.   
 
Because allowable state rates are subject to change, NDEP urges the CEM to contact Fund 
staff at (775) 687-9368 or check our website at https://ndep.nv.gov/environmental-
cleanup/petroleum-fund/cost-guidelines-rates for the latest information regarding allowable 
rates. 

PER DIEM REIMBURSEMENT: 

 Receipts are not necessary for meals. 
 Receipts are necessary for lodging. 
 Lodging room tax and misc. fees are reimbursable. 

LODGING: NDEP's reimbursement recommendation policy for CEM lodging expenses is as 
follows: 

 Nevada-Based CEMs: NDEP will recommend reimbursement for lodging associated with 
sites located 50 miles or more from the CEM's office, unless the site is located in the Las 
Vegas, or Reno-Carson City areas. 

 Out-of-State CEMs: NDEP will recommend reimbursement for lodging associated with 
sites located 50 miles or more from the Las Vegas or Reno-Carson City areas only. 

MEALS: NDEP's reimbursement recommendation policy for CEM meal expenses is as follows: 

 Nevada-Based CEMs: NDEP will recommend reimbursement for meals associated with 
sites located 50 miles or more from the CEM's office, unless the site is located in the Las 
Vegas, or Reno-Carson City areas. 

 Out-of-State CEMs: NDEP will recommend reimbursement for meal costs associated 
with sites located 50 miles or more from the Las Vegas or Reno-Carson City areas only. 

TRAVEL: NDEP's reimbursement recommendation policy for CEM vehicle mileage and travel 
costs is as follows: 

Nevada-Based CEMs: Vehicle mileage costs will be recommended for reimbursement for 
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project-related travel, with the following exceptions/specifications: 

 If an operator with a project site located within the Las Vegas or Reno-Carson City 
metropolitan areas elects to contract a non-local CEM, the CEM's vehicle mileage costs 
accrued from their out-of-town office to the project site will not be recommended for 
reimbursement. 

 Air travel and vehicle rental costs associated with sites located outside the metropolitan 
area of the CEM will be recommended for reimbursement.  Justification for renting a 
vehicle or traveling by air must be provided with each claim.  Please note that air fare and 
rental car fees must be requested as non-CEM costs. 

Out-of-State CEMs:  

 Costs associated with out-of-state travel (from a CEM office located outside the state to a 
site in Nevada) are not reimbursable. 

 Vehicle mileage or airline ticket costs associated with traveling to a site located in the Las 
Vegas or Reno-Carson City areas will not be recommended for reimbursement. 

 Vehicle mileage costs associated with traveling to a rural Nevada site (outside the Las 
Vegas or Reno-Carson City metropolitan areas) will be recommended for reimbursement, 
beginning from the closest metropolitan area to the site. 

 Project-related vehicle mileage costs within the area of the site will be recommended for 
reimbursement. 

 Rental vehicle costs for work performed in the Las Vegas or Reno-Carson City areas will 
not be recommended for reimbursement. 

 Rental vehicle costs for work performed in rural Nevada sites will be recommended for 
reimbursement, beginning from the closest metropolitan area to the site.  Justification for 
using a rental vehicle must be provided with any reimbursement claim. 

Note: For all projects receiving reimbursement from the State of Nevada Petroleum Fund, the CEM must analyze 
cost efficiency regarding field work performed at remote sites.  The efficiency of costs associated with per diem 
(lodging and meals in the project town, or the town located closest to the project site) must be evaluated against costs 
which will be accrued traveling to and from the site on a daily basis, and staff overtime hours.  Analyses and 
justification of such costs must appear in the NTEP. 
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APPENDIX C 

CEM EQUIPMENT USAGE RATE CALCULATION 
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CEM EQUIPMENT USAGE RATE CALCULATION 

NDEP will not recommend reimbursement for the purchase of CEM in-house equipment. The 
below calculation is provided to facilitate the reimbursable usage rate for CEM equipment that is 
not listed in Appendix A.   

 Cost of equipment X 1.5 (to allow for overhead and maintenance) = adjusted cost 

 Adjusted cost/500 hours = hourly rate 

 Hourly rate X 8 hours = daily rate 

 Hourly rate X 35 hours = weekly rate 

 Hourly rate X 100 hours = monthly rate 
 

Example: 

 $1,000 piece of equipment 

 $1,000 X 1.5 = $1,500 

 $1,500/500 hours = $3/hour; $3 X 8 hours = $24/day 

 $3 X 35 hours = $105/week; $3 X 100 hours = $300/month 
 

The CEM must submit an equipment usage request via the online Nevada Environmental Activities 
system (https://nevadaenvironmentalactivities.ndep.nv.gov) to establish the usage rate for the 
equipment.  The request must include the type of equipment, a description, a serial number, the 
cost, the original invoice number, the original invoice date, and a PDF of applicable invoice(s) or 
receipt(s).  The database will show proposed rates pursuant to the above calculations.  NDEP will 
concur electronically.  The newly established rates must be selected for use with each NTEP and 
displayed on each invoice on which the equipment is listed. 

The above method is only to be used for equipment owned and operated by CEMs.  NDEP urges 
CEMs to purchase the equipment necessary to conduct business.  If a CEM rents commonly used 
equipment from a rental company, NDEP will recommend reimbursement for no more than 
the rates listed in Appendix A. 
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NTEP SUBMITTAL INSTRUCTIONS 



State of Nevada Petroleum Fund CEM Cost Guidelines Page 109 
 

Rev.:  September 2021 

NTEP SUBMITTAL INSTRUCTIONS 

NTEPs must be submitted online, using the Nevada Environmental Activities system. This will 
automatically produce electronic versions of the NTEP Cover Sheet and NTEP Task Submittal 
Form (examples shown on page 111).  Each proposed task will be summarized in a separate NTEP 
Task table.  The NTEP Cover Sheet form will summarize the total proposed NTEP amount.  Please 
refer to Section 2 of this document for NTEP filing instructions. 

NTEP TASK SUBMITTAL  

Petroleum Fund Case ID Number:  

Select the case number assigned by the Petroleum Fund staff. 

Petroleum Fund Cost Guidelines Task Number: 

Select the Task Number of the proposed task (A.6, E.2, etc.).  If a proposed task does not 
correlate to a Cost Guidelines Task, select "Misc." and provide a complete description of the 
proposed activities. 

Facility ID Number:  

Provide the NDEP-assigned State Facility identification number. 

CEM-Assigned NTEP Tracking Number:  

CEM-assigned tracking numbers provide a direct link between each NTEP and its associated 
claim(s).  Provide a unique CEM-assigned tracking number for each NTEP.  If a unique identifier 
is not chosen by the CEM, the system will automatically assign a number.  Each CEM cost 
requested for reimbursement must reference a specific NTEP by selecting the NTEP tracking 
number during claim input. 

Task Description:  

Each task description is auto-populated with the standardized text from this guidelines document. 
If specific detail is required, or if the CEM is utilizing a miscellaneous task, a detailed description 
of the proposed task can be entered.  If the NTEP is provided for tasks that will be carried out 
pursuant to a timeline or schedule per Section 1.7.5 of  these Guidelines, provide the start and end 
dates (e.g. April 1, 2019 through June 30, 2019, January 1, 2019 through December 31, 2019, etc.).  

CEM Skill Level, In-House Equipment, Vehicle Mileage, Per Diem, or Outside Contractor 
Markup: 

 CEM activities: Select the staff level (Project Manager, Staff Geologist, etc.) 
 In-house equipment: Identify proposed equipment to be used (sampling pump, disposable 

bailers, pH meter, etc.) 
 CEM vehicle mileage: Select “mileage” 
 Per Diem: Enter type of per diem (meals, lodging, etc.) 
 Outside contractor markup: Identify type/name of outside services (markup on soil 

disposal, etc.) 
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Refer to Appendix A for acceptable CEM in-house equipment rates.  If CEM in-house equipment 
is to be used that is not listed in Appendix A, refer to Appendix C for usage rate calculation 
instructions.  Refer to https://ndep.nv.gov/environmental-cleanup/petroleum-fund/cost-
guidelines-rates for State approved per diem/vehicle mileage rates and Appendix B for State travel 
policies.  

Rate:  

List the appropriate rates, as follows: 

 Hourly rate (cost) for CEM staff 
 Cost of in-house equipment per proposed unit (hour, day, etc.) 

o Equipment rates calculated pursuant to Appendix C must be submitted and 
approved by Fund staff via the online system prior to submittal of the NTEP.   

 Cost per mile for vehicle mileage 
 Cost for meal(s) or lodging per proposed unit (meal, day, etc.) 
 Percentage of markup requested, up to 15% 

Total Units:  

List the number of proposed units as follows: 

 Hours of proposed CEM staff time 
 Units of in-house equipment usage (hours, days, etc.) 
 Number of proposed vehicle miles 
 Meal (breakfast, lunch, dinner), day(s) (lodging), etc. 
 Cost of non-CEM invoice being requested for markup  

Description of Activities: 

Present descriptions as follows: 

 CEM staff: Activities proposed to be conducted (report preparation, permit application 
submittal, remediation system maintenance, etc.) 

 Reason for usage of in-house equipment: Groundwater sampling, etc. 
 Estimation and justification of vehicle mileage: Round-trip to site for groundwater 

sampling, etc. 
 Quantification of per diem: 2 dinners for 1 staff, two days, etc. 
 Service provided by vendor that is marked up 

Proposed Cost:  

The total cost of each proposed line item will be listed on the database output forms  

Total Proposed Task Amount:  

Total proposed cost of task (sum of Proposed Cost column) will be produced on the database 
output forms. 
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Justification for Task Cost Overage or Non-Usage of Cost Guidelines Task:  

Complete justification must be provided if the proposed task hours exceed those summarized in 
the appropriate task table in the Cost Guidelines document.  Complete justification must also be 
supplied if the CEM is proposing a task that does not appear in the Cost Guidelines document.   

If a CEM anticipates any task will be completed in less time than summarized in a Guideline 
Task Table in this document, NDEP requires that the reduced level of effort is proposed. 
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NTEP COVER SHEET 
 

 
 
 
 
 
 

NTEP TASK SUBMITTAL FORM 
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APPENDIX E 

REIMBURSABLE VERSUS NON-REIMBURSABLE COSTS
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REIMBURSABLE VERSUS NON-REIMBURSABLE COSTS* 

*All information previously included in Board Resolution #96-004 has been included in this appendix. 

Costs that are eligible for reimbursement are referred to as “eligible costs”, which are costs that 
are directly associated with assessment and remediation activities that are authorized or concurred 
with by the regulatory case officer.  With the exception of initial abatement or emergency 
abatement, activities directly associated with regulatory agency required work are to be proposed 
in Work Plans and/or NTEPs, and concurred with by the regulatory case officer.  Therefore, this 
document provides examples of common tasks directly associated with assessment and 
remediation.  CEM equipment (meters, pumps, etc.), materials (disposable bailers, 55-gallon 
drums, etc.), and travel costs (vehicle mileage, meal and lodging per diem) are reimbursable at the 
rates listed in Appendices A and B. 

Ineligible costs are not reimbursable, and are associated with activities not specifically concurred 
with by the regulatory case officer. Examples of ineligible costs include additional activities 
required by the claimant to be conducted for their convenience but not directly associated with 
assessment or remediation (e.g., rush turn-around fees on laboratory analyses not specifically 
allowed by a Task Table, the rental of bins to store excavated soil instead of staging it onsite, hiring 
an out-of-state consultant, using a non-local “preferred contractor” for waste disposal which 
charges more than known local vendors, etc.). 

Assessment and remediation costs that will be recommended for reimbursement include but 
are not limited to: 

1. The cost of a specific item or service for which a regulatory case officer has provided 
concurrence, plus eligible markup.  Please refer to Appendix H for a discussion regarding 
reimbursable markup. 

2. State reimbursement rates for CEM equipment and materials usage, vehicle mileage and 
per diem, as summarized in Appendix B. 

3. Usage rates for CEM equipment that is not listed in Appendix A, which have been 
calculated pursuant to Appendix C.  Please note that Fund staff must review and approve 
all usage rates calculated pursuant to Appendix C. 

4. Shipping costs for laboratory samples and remediation equipment. 
5. Up to 15% markup on the first $3,000 in cumulative laboratory analytical costs. 
6. Claimant-provided goods and services at cost. A claimant cannot profit from providing 

goods and services. 
7. Well vault replacement will be considered if it can be verified that the damage is from 

normal wear and tear.   

Costs associated with the following services will not be recommended for reimbursement: 

Ineligible Costs: 

1. Supplies that the CEM requires to perform daily business such as office equipment 
(computers, software, copiers, etc.), purchase of in-house field equipment which is 
subsequently invoiced based on a usage rate, work clothing, fuel for company vehicles, 
tools necessary to maintain and repair remediation systems (wrenches, saws, etc.).  
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2. CEM or claimant attendance at training classes, workshops or seminars. 
3. CEM usage fees for office equipment such as computers and copiers. 
4. Phase I and II Environmental Site Assessments for real estate transactions. 
5. Confirmation of a UST system release, such as the performance of voluntary assessment 

activities, release confirmation lab analyses, voluntary UST system removal, etc. 
6. Relocation of inhabitants (may be reimbursable if third party claimant).  
7. Site restoration due to issues not associated with remediation, unless concurrence is 

provided by the Fund.  
8. UST system repairs or upgrades.  
9. Assessment and/or remediation activities that have not been authorized by the regulatory 

case officer (excludes initial/emergency abatement). 
10. Activities, equipment or materials which are solely for the convenience of the claimant, 

such as additional fees attributed to using an out-of-state CEM, non-regulatory required 
rush lab turn around fees, replacement of wells due to site improvements (construction, site 
facility demolition and re-building, etc.). 

11. Demolition or replacement of site structures or appurtenances unless concurred with by the 
regulatory case officer to facilitate efficient and less costly remediation methods (e.g., 
removing an abandoned structure to allow contaminated soil excavation, etc.). 

12. Non-justified initial/emergency abatement as discussed in Appendix F, and as determined 
by the regulatory case officer.   

13. UST system removal costs unless required by the regulatory case officer to facilitate site 
remediation.  

14. Remediation equipment or well damage caused by weather unless concurred with by Fund 
staff. 

15. Release source identification. 
16. The additional costs associated with goods or services provided by out-of-state suppliers 

when similar goods or services are available locally, including non-local CEM costs 
(claimant’s convenience). 

17. Activities, equipment, and materials necessary to maintain compliance with UST operating 
regulations such as precision tightness testing, the purchase and maintenance of leak 
detection equipment, etc. 

18. Well vault replacement for reasons other than normal wear and tear.   
19. Costs attributable to a non-justifiable delay in clean-up.  
20. Activities that pre-date the discharge discovery date.  
21. Deposits or payments subject to a refund (e.g., drums used to contain hydrogen peroxide) 
22. Insurance (equipment insurance, etc.). 
23. Refundable fees, including those to carry bonds. 
24. Laboratory analyses that are not required by the regulatory case officer (TPH analysis of 

groundwater samples, etc.). 
25. Petroleum Fund Board meeting attendance, unless directed by the Board or the regulatory 

case officer. 
26. Excavation/transportation of material that is not associated with assessment and 

remediation activities. 
27. Rush laboratory turnaround fees, which have not been authorized by the regulatory case 

officer or specified within a Task Table. 
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Non-Reimbursable Expenditures: 

1. Absence of 3 bids or usage of a vendor who was not the lowest bidder in a situation where 
bidding was required pursuant to NAC  445C.270.4(e), unless good cause is provided and 
concurred with by the regulatory case officer.  

2. Additional costs associated with contracting a vendor who was not the lowest bidder with 
no justification provided.  

3. Repeating a previously contracted service where the original service was done incorrectly 
(e.g. remediation system pilot tests, replacement of a groundwater monitoring well initially 
installed with the screened interval above the water table including associated CEM 
oversight costs). 

4. CEM equipment usage and travel rates which exceed those listed in Appendices A & B.  
Because these rates are commonly adjusted, it is important to check the Fund web page for 
updates at  https://ndep.nv.gov/environmental-cleanup/petroleum-fund/cost-guidelines-rates 
on a regular basis. 

5. Alcoholic beverage purchases.  
6. Costs for which the claimant was not actually charged. 
7. Costs which exceed 5% or $3,000, whichever is less, of the concurred upon NTEP.  
8. Duplication or overlap of CEM efforts, including getting new CEM “up to speed” 
9. Rental of land or storage space unless approved by Fund staff. 
10. Recurring charges not justified (remediation equipment that is repeatedly serviced for the 

same problem and charged, but not corrected, etc.).  
11. Rental of remediation system and associated equipment, if the system is not running, unless 

concurred with by the regulatory case officer. 
12. Operations and monitoring of a non-operating remediation system. 
13. Operating costs of a remediation system not installed as per the approved work plan unless 

concurred with by the regulatory case officer. 
14. Assessment and remediation of contamination due to product delivery overfill or spill 

events.  
15. Document shipping. 
16. Activities, equipment, or materials necessary to repair or replace remediation equipment 

or wells which have failed or become damaged due to faulty installation or construction, 
faulty operation, vandalism, theft, auto wrecks, etc. 

17. Repair or replacement of equipment that is covered by a warranty. 
18. Costs for the purchase or rental of remediation equipment that has been previously paid for 

under another Petroleum Fund case. (NDEP will not pay for equipment more than once).  
19. Monthly utility costs and fees other than that used for remediation system operation or 

system downtime unless concurred with by the case officer.  
20. Costs for removing imported backfill material which is determined to be contaminated. 
21. Costs for the replacement or retrofitting of a water supply well due to contamination caused 

by the release or due to remediation activities, unless concurred with by NDEP. 

Reimbursement Claim Deficiencies: 

1. Documentation (invoices, receipts, usage logs, etc.) that does not substantiate the requested 
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reimbursement amount. 
2. Duplicate charges.  
3. Unclear or unreadable backup documentation (invoices, receipts, usage logs, etc.).  

Travel Costs: 

1. Usage of a rental vehicle, unless justification is provided.  
2. CEM per-diem expenses for travel of less than 50 miles from their office.  
3. Use of personal or company vehicle charged on a basis other than mileage.  CEM costs for 

vehicle usage on an hourly or daily basis are not reimbursable.  
4. Fuel for CEM vehicles. 

Non-Fund Eligible Petroleum Tank Release Sources: 

Costs to assess and clean up petroleum tank releases pursuant to the following are not qualified for 
Fund coverage, and therefore not reimbursable: 

1. Releases resulting from a lack of spill prevention equipment. 
2. Releases resulting from the known operation of a petroleum storage tank system with faulty 

spill prevention equipment if not repaired or replaced pursuant to regulatory agency 
directives. 

3. Releases resulting from a lack of overfill prevention equipment. 
4. Releases resulting from the known operation of a petroleum storage tank system with faulty 

overfill protection equipment, if not repaired or replaced pursuant to regulatory agency 
directives. 

5. Product dispenser releases which emanate from above the shear valve (NAC 
445C.210.1(g)). 

6. Releases which emanate from petroleum storage tank systems which are not enrolled in the 
Fund at the time of release discovery (NAC 445C.240.4). 

7. Petroleum storage tank system releases which were discovered prior to the establishment 
of the Fund. 

8. Releases caused from petroleum storage tank system, operator, or vendor neglect. 
9. Releases caused by vandalism. 
10. Releases from failed petroleum storage tank components which are covered under a 

manufacturer or vendor warranty. 
11. Releases from heating oil tanks in which the release was discovered after the tank was 

filled with slurry or grout. 
12. Releases from subsidiary “day tanks” attached to a regulated UST system, unless the “day 

tanks” are enrolled separately.  
13. Releases in which the source has not been repaired, replaced, or permanently removed from 

service. 
14. Releases in which the tank system was enrolled at the time when the site was under 

investigation or was  required to be investigated 
15. Releases in which noncompliance was the proximate cause of the release. (Board 

Resolution No. 94-023). 
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APPENDIX F 

REMEDIATION PURSUANT TO INITIAL/EMERGENCY ABATEMENT 
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REMEDIATION PURSUANT TO INITIAL/EMERGENCY ABATEMENT: 

In many cases, assessment and remediation of contamination associated with a leaking storage 
tank system is accessible and may be conducted immediately following release discovery (i.e. tank 
system removal). If a CEM can make the determination that a release to the environment has 
occurred from the removed tank system, as evidenced by laboratory analytical results (i.e. TPH 
greater than 100 mg/Kg) and greater than 3 cubic yards of soil is impacted, the CEM should request 
authorization from the NDEP to excavate and dispose of the contaminated soil in accordance with 
Task Tables J.1 and J.2 using equipment already located onsite.  The CEM must also report the 
release to NDEP within 24 hours through the spill/complaint hotline at 1-888-331-NDEP / 775-
687-9485 or an electronic spill report may be filed on our website at: 
https://nevadaenvironmentalactivities.ndep.nv.gov/Default.aspx (click the “Report a Spill” link on 
top of the page).  

Following excavation of soils with apparent petroleum impacts, soil confirmation samples must 
be recovered from the excavation. Samples must be analyzed for TPH and other constituents 
appropriate for the substance(s) stored in the leaking tank system (BTEX, Naphthalene, etc.). 
Rapid laboratory turnaround results may be reimbursed to facilitate backfill of the excavation when 
safety concerns are evident.  Pursuant to site specific constraints and analytical results of the 
confirmation samples, the above activities may allow the CEM to request a no further action 
determination. 

If initial/emergency abatement activities need to occur during hours that NDEP offices are closed 
(weekends, holidays, etc.), the CEM should use their judgment to implement methods to expedite 
cleanup and minimize project costs.  The initial/emergency abatement period ends once equipment 
is demobilized from the site and/or the excavation is backfilled. If additional assessment and 
remediation work is required for the site, those activities must be requested through an NTEP and 
performed under regulatory case officer concurrence. 

Because initial/emergency abatement may occur prior to a LUST case (and possibly Fund 
coverage) being established, an NTEP is not necessary.  Please refer to Guidelines Section 1.7.6. 

NTEPs for Assessment and Remediation Activities: 

If the regulatory case officer requests that assessment and/or remediation activities occur following 
the above scenario, NTEPs must be prepared and submitted.  Commonly used Task Tables may 
include: 

 Work Plan Preparation: Tasks A.2 & A.3 
 Site Characterization Report Preparation: Tasks A.13 & A.14 
 Corrective Action Plan Preparation: Tasks C.1 & C.2 
 Field Activities: Please refer to the appropriate field activity Guidelines Tasks. 
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APPENDIX G 

REMEDIATION EQUIPMENT PURCHASE VERSUS RENTAL EVALUATION 
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REMEDIATION EQUIPMENT PURCHASE VERSUS RENTAL EVALUATION: 

Purchase: 

The purchase of remediation equipment is a major cost associated with remediation of a leaking 
petroleum storage tank site.  Such equipment (packaged or site-constructed air sparge systems, soil 
vapor extraction systems, dual-phase extraction systems, etc.) commonly costs tens of thousands 
of dollars.  The regulatory case officer must formally provide concurrence to the type of proposed 
remedial methodology and the associated remediation system that will be utilized at a site.  A 
minimum of three bids must be evaluated prior to the acquisition of such equipment, if the 
equipment costs $6,000 or more.  NDEP’s policy regarding the reimbursement of such equipment 
is as follows: 

 NDEP will recommend reimbursement for the purchase of the equipment if the regulatory 
case officer has concurred with the remedial methodology and a minimum of three valid 
bids (if necessary) are provided. 

Rental: 

If a claimant proposes to rent remediation equipment from a vendor, Fund staff must approve a 
proposed rental rate schedule that verifies the ultimate cost of renting versus purchasing the 
equipment.  If the cumulative rental costs exceed $6,000, bids will need to be obtained for the 
rental cost per unit time.  NDEP will recommend reimbursement for accrued remediation 
equipment rental costs up to the purchase price only.  Some examples: 

 A remediation system is priced at $50,000, including tax, excluding shipping.  A claimant 
proposes to rent the equipment from a vendor, which will cost $2,500/month.  At this rate, 
it will take 20 months for the rental rate to equal the purchase cost, at which time 
reimbursement for rental of the equipment will cease.  In this case, if the equipment is still 
needed on the site, additional rental costs will be the full responsibility of the claimant. 
 

 The same $50,000 remediation system is rented to the claimant at $2,500/month, and the 
regulatory case officer allows removal of the system following 12 months of usage.  The 
resulting accrued rental costs of $30,000 will be recommended for reimbursement.  The 
claimant has saved both himself and the Fund costs associated with the difference between 
the purchase price and the resulting rental cost ($20,000). 

A Rental Rate Schedule must be proposed through the online database system and established with 
Fund Staff prior to requesting remediation equipment rental costs for reimbursement.  Each 
proposed remediation equipment Rental Rate Schedule must include: 

 Equipment name 
 Description of equipment 
 Bid price including taxes 
 Expected monthly rental cost 
 Copies of invoices/receipts and bids for equipment, including applicable taxes 

The online system will calculate and display the number of months the piece of equipment may be 
rented, given the expected purchase price.  
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Summary: 

Pursuant to an established Rental Rate Schedule, NDEP will recommend reimbursement for 
remediation equipment rental fees up to the point where the total accrued rental costs equal the 
purchase price only.  The above-referenced cost analysis will include the projected time that the 
equipment will be needed on the site.  NDEP urges claimants to rent such equipment if they are 
sure the total rental fees will be less than the purchase price.  Conversely, if it is believed that the 
equipment may be used on the site for a prolonged period of time, purchasing the equipment will 
be more cost effective.  
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APPENDIX H 

REIMBURSABLE CEM MARKUP 
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REIMBURSABLE CEM MARKUP 

NDEP will recommend reimbursement for up to 15% CEM markup on some non-CEM services 
and items, as follows: 

Services and Items Qualified for Reimbursement of CEM Markup 

 The first $3,000 in invoiced laboratory analytical fees for a project.   
 Select non-CEM invoices that sum to less than $3,000.  For example, if an invoice from a 

drilling company sums to less than $3,000, CEM markup is qualified for reimbursement.  
If the invoice is for $3,000 or more, no CEM markup is qualified for reimbursement.  The 
claimant will not be reimbursed for CEM markup for the first $2,999.99 of an invoice that 
sums to $3,000 or more.  

Services and Items Not Qualified for Reimbursement of CEM Markup 

 Laboratory analytical fees which exceed the first accrued $3,000 invoiced for the project.  
 Non-CEM invoices equaling or exceeding $3,000 
 Shipping costs. 
 Rental costs. 
 Any non-CEM invoices not recommended for reimbursement. 
 Utilities 
 Fuel costs  
 Subcontracted work typically conducted as CEM activities (e.g., groundwater sampling) 
 Permit fees 
 Lodging, per diem, and mileage expenses 

*For activities conducted by a company affiliated with a CEM, markup by the affiliated 
vendor/contractor will only be allowed in accordance with the Guidelines (at a maximum 
of 15% and only for invoices less than $3,000).  A copy of the vendor invoice (in addition 
to the invoice of the CEM-affiliated company) are required in order to document that 
markup meets the requirements of the Guidelines.
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APPENDIX I 

ACRONYMS/DEFINITIONS 
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ACRONYMS/DEFINITIONS 

BS Bachelor of Science 

Board Board to Review Claims (Petroleum Board) 

CAP Corrective Action Plan 

CEM Certified Environmental Manager 

CFR Code of Federal Regulations 

COPC Contaminant of Potential Concern 

HRS Hours 

LNAPL Light Non-Aqueous Phase Liquid 

LUST Leaking Underground Storage Tank 

MS Master of Science 

NAC Nevada Administrative Code 

NDEP Nevada Division of Environmental Protection 

NFA No Further Action 

NPDES National Pollutant Discharge Elimination System 

NRS Nevada Revised Statute 

NTEP Not-to-Exceed Cost Proposal 

OSHA Occupational Safety and Health Administration 

OVM Organic Vapor Meter 

PE Professional Engineer 

PID Photo Ionization Detector 

RAO Remedial Action Objectives 

ROI Radius of Influence 

SNHD Southern Nevada Health District 

UST Underground Storage Tank 

WCHD Washoe County Health District  


